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Agenda Item No. 1 

 
 

Confirmation of Minutes of the 56
th

 Governing Body Meeting of SAI held on 19
th

 October, 

2022 

 

The Minutes of the 56
th
 meeting of the Governing Body held on 19

th
 October, 2022 circulated by 

Member Secretary, Governing Body of SAI on 11
th

 November, 2022 and a copy of the same is placed at 

Annexure – I.  No comments were received from any of the Members of the Governing Body on the same.  

The Minutes as circulated may, therefore, be confirmed. 
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Agenda Item No. 2 

 

ACTION TAKEN REPORT ON THE IMPORTANT DECISIONS TAKEN IN THE 56
th

 MEETING 

OF THE GOVERNING BODY (GB) OF SPORTS AUTHORITY OF INDIA (SAI) HELD ON 19
th

 

OCTOBER, 2022 
 

Item 

No. 

Agenda Items Gist of Minutes of 56h Governing Body Action Taken  

1. Confirmation of the 

Minutes of 55th Meeting of 
the Governing Body of SAI 

The Minutes of the 55th Governing Body 

Meeting held on 28th Sept., 2021 was 
confirmed 

No action required. 

2. Action Taken Report on the 

55th Meeting of the 

Governing Body of SAI 

held on 28.09.2021 

The Action Taken Report on the decisions 

taken in the 55th Meeting of the Governing 

Body held on 28.09.2021 were discussed and 

finalized  

No Action required  

3.

  

Shifting of Athletics 

discipline from STC Eluru 

to Acharya Nagarjuna 

University 

 

The Proposal was approved. Chairman 

requested for views of the Members 

pertaining to the utility of STCs. Shri Deepak 

Thakur observed that the Governing Body 

Members are not very familiar with the status 

of STCs at present, as they have not been able 

to visit these Centres. During discussion Shri 

Bhaichung Bhutia also recommended that 

accountability of coaches w.r.t. performance 

of athletes should also be ensured.   It was 

informed by DG, SAI that these STCs are 

expected to be feeder for NCOEs and 

accordingly best athletes of STCs are 

admitted to NCOEs. It was also requested of 

the Members by the Chairman to visit SAI 

Training Centres in vicinity and offer their 

inputs to improve the facilities to the 

sportspersons.  Chairman also desired that an 

analysis of STC be carried out to understand 

the outcome of these centres in the last five 

years. This study shall be completed in four 
weeks.   

Directions have already been issued to 

the concerned RD vide letter No. 

SAI/Ops/51GB/2018 dated 16th 

November 2022, for executing MoU 

between SAI and Acharya Nagarjuna 

University.   
 

Study on all the STCs is initiated and the 

draft presentation is made to the Hon‟ble 

Minister and senior officers.  Steps are 

also taken to rank the existing athletes for 

relocation to different STCs as part of 

strengthening the existing STCs. 
 

 

Letters dated 14th November 2022 were 

issued to GB members with a request to 

spare some time to visit various schemes 

of SAI at a convenient time and date.  
 

Shri Akhil Kumar, GB Member visited 

NCOE Rohtak,  

Shri Yogeshwar Dutt visited NCOE, 

Sonepat. 

Ms. Saraswati Saha, Arjuna Awardee 

visited NCOE Kolkata. 

Ms. YumnamSanathoi Devi, Arjuna 

Awardee visited STC Imphal, STC Utlou 

and NCOE Imphal. 

Shri Bhaichung Bhutia, Padma Shree & 

Arjuna Awardee visited STC Namchi. 

4.

  

Inclusion of Guide Runners 

for the visually challenged 

Para Athletes at NCOE, 
Bengaluru 

The proposal for inclusion of Guide Runners 

for the visually challenged Para Athletes at 
NCOE, Bengaluru was approved. 

Approval of the GB had already been 

conveyed to RD, Southern Centre vide 

letter No. SAI/Ops/51GB/2018 dated 

16th Nov, 2022for inclusion of Guide 

Runners for the visually challenged Para 

Athletes at NCOE, Bengaluru and Guide 

Runners are engaged by NCOE, 

Bengaluru. 
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Item 

No. 

Agenda Items Gist of Minutes of 56h Governing Body Action Taken  

5.

  

Policy of distribution of 

sanctioned post in the Cadre 

of Coaches between 

Priority and Non Priority 
discipline 

The Policy of distribution of sanctioned posts 

in the cadre of Coaches between priority 

disciplines along with disciplines featuring in 

Paralympics or having potential in multi-

discipline events for Para athletes and non 
priority disciplines was approved.  

Notification dated 08.12.2022 regarding 

distribution of sanctioned post in the 

Cadre of Coaches between Priority and 

Non Priority discipline has been issued  

6.

  

Refund of Booking amount 
to CRPF 

The proposal for refunding the booking 

amount of Rs.33,750/- (Rupees thirty three 

thousand seven hundred fifty only) to CRPF 
was approved. 

Amount of Rs.33,750/- (Rupees thirty 

three thousand seven hundred fifty only) 

has been refunded to CRPF on 

17.11.202. 

7.

  

Delegation of Financial 

Powers to Director General, 

SAI for undertaking minor 
repair/renovation works 

The proposal for delegation of Financial 

Powers to DG, SAI up to Rs.30.00 Lakh in 

each case for undertaking minor repair works 

as under GFR 133(1) was approved.  The 

upper ceiling of Rs.1.00 cr. p.a. as imposed 

earlier was withdrawn considering that SAI 

has a large number of centres to be 
maintained. 

The DoFP was circulated vide Office 

order no. 127/2022 dated 16.11.2022. 

8.

  

Funding of Khelo India 

Women League from 

License Fee for Media 

Rights of Khelo India 
Youth Games (KIYG) 

The proposal was approved.  The members 

observed that the women league is a welcome 

step. However few members expressed that 

they are not aware of programmes/events 

undertaken by SAI. It was desired by the 

Chairman that a quarterly newsletter 

consisting of the events being conducted by 

SAI should be circulated amongst the 

Members of the Governing Body.  It was also 

desired by the Chairman that Members of the 

Governing Body and local elected 

representatives should be invited in the events 
organized by SAI. 

No. of leagues conducted across all 

disciplines – 15. 

Amount released as advance to the NSFs 

– Rs. 2,42,37,077/-. 

9.

  

Promotion of Chief Coach 

to the grade of High 
Performance Coach (HPC) 

 

The proposal was approved. The 

performance-based selection was suggested in 

the meeting. It was informed that the proposal 

under consideration actually consists of 

taking into account interview and APAR 

grades to cater to exactly the views expressed 

by members. Shri Bhanu Sachdeva from 

Krida Bharti inquired about the provision of 

appointing Ex-International players.  It was 

informed to him that there is a provision in 

the RR for appointing Ex-international 

players on Deputation and Contract. Ms. 

Trupti Murgunde also wanted to know 

whether there is any maximum age limit fixed 

for appointment in Coaching Cadre.   It was 

informed that for contract, maximum age 

limit has been fixed at 60 years for 

appointment as HPC and for 

promotion/deputation it is as per the 
Government guidelines.   

12 Chief Coaches were promoted as 

High Performance Coaches vide Office 

Order No. 306/2022 and letter No. 2600 

(129-1)/SAI/CD/2022-23/1461 dated 

10.12.2022. 
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Item 

No. 

Agenda Items Gist of Minutes of 56h Governing Body Action Taken  

10. Revision of Legal Fee to 

SAI Empanelled Counsel at 

SAI Head Office 

 

The proposal was approved.  On suggestion 

of Secretary, D/o Youth Affairs, It was also 

decided that the fee structure of SAI panel 

advocates will be at par with the Ministry of 

Law & Justice.  As and when the Ministry of 

Law and Justice modify their fee structure, 

appropriate orders will be passed accordingly 
by DG, SAI.  

The directions of the GB is complied 

with OM dated 16.11.2022 

11. Agenda Item No. 11, 23 

and Supplementary 

Agenda Item No. 8 

 (i)Selection of Project 

Management Unit for 

providing development, 

maintenance and support 

services for IT Applications 

at SAI – Revision in 
Estimates 

(ii)Appointment of a 

Service Provider for 

providing development, 

maintenance and support 

services for IT Applications 
at SAI 

(iii)Selection of Project 

Management Unit for 

providing development, 

maintenance and support 

services for IT Applications 
at SAI 

Chairman desired to know the reasons for 

hiring the firm for providing IT manpower. It 

was explained that SAI has various IT 

projects/portals namely Portals of FIT 

India/Khelo India, NSRS/SAI website which 

require modification and maintenance 

regularly. The Chairman further desired to 

know the number of manpower to be 

provided by the firm. It was informed that a 

total of 24 manpower will be put in place for 

various IT initiatives of SAI. The proposal 

was approved to employ M/s Netprophets 

Cyberworks Private Ltd. for a period of three 
years at a cost of Rs.7,00,93,958/-. 

 

 

 

Notification of Award Dt: 02.12.22 was 

issued and the contract was executed 

with M/s. Netprophets Cyberworks Pvt. 

Ltd. 

12. Appointment of Assistant 

coaches on regular basis 

 

 

The proposal was approved. Chairman 

requested members to provide their view 

regarding methods of recruitment in various 

posts of Coaching Cadre and incentives to be 

given to coaches working in SAI within two 

weeks. It was also decided to constitute a 

committee in SAI to establish equivalence of 

academic qualifications and weightage to be 

given for such academic qualifications while 

recruiting Assistant coaches. The Skill test 

was not considered in view of the government 
guidelines. 

As per the decision, a Committee was 

constituted in SAI to establish 

equivalence of academic qualifications 

and weightage to be given for such 

academic qualifications while recruiting 

Assistant Coaches. The report of the 

Committee has been received and 

submitted to MYA&S for consideration 

and approval. 

13. Empanelment of 

Consultants for 

Infrastructure Works 

The proposal for empanelment of consultants 

for providing consultancy services for 
infrastructure work was approved.   

Tendering Procedure Completed. 
The List of Finalized Consultants is 
kept in GB Agenda for Information.  
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No. 

Agenda Items Gist of Minutes of 56h Governing Body Action Taken  

14. Policy for Utilization of 

Un-Utilized Infrastructure 

of SAI Centres 

The proposal was approved. It was decided 

that the agency should be selected after 

following the due process and model of 

highest fixed revenue should be adopted. The 

period of contract will be 3-5 years, further, 

extendable by 2 years. The proposal received 

will be examined by the Internal Finance 

Committee (IFC) of SAI and recommended to 

the Director General for approval for 

awarding work contracts.  Revenue will be 

collected by the agency from the users. 

Letter no. 49/SAI/Ops/NCOE-

Circular/2020-21 dated 26th Dec, 2022 

issued to all RCs for Utilization of under-

utilized facilities available at SAI 

Centres. 

 

Accordingly, RFP‟s were prepared by 

various Regional Centres based on the 

availability of the sporting areas and 

tenders were also floated by some of the 

Regional Centres, due to lack of proper 

response, re-tendering process is carried 

out by them. 
 

Also in RC Bangalore, for the FIFA 

Standard Artificial Football Turf, bids 

were received and the financial bid was 

opened on 10.03.2023.  File approved by 

IFC.  Monthly fixed fee quoted by the H1 

Bidder i.e. M/s. Minerva Academy 

Football Club is Rs. 3,00,000/- p.m. 
 

For rest of the Playfields the tendering 

process is going on.  

15. Procurement of sports 

equipment (Consumables 

and non-consumables) for 

SAI Training Centres – 

Proposal for additional 
funds 

The Chairman desired that as discussed in 

Agenda No.3, detailed study on efficacy of 

each STC including results achieved in each 

discipline should be carried out and 

presented.  JS & FA (MYAS) advised that 

there should be an Online Inventory 

Management System in place.  Subsequent to 

the study, the proposal may be submitted on 

file for the approval of the Chairman, 
Governing Body. 

The review of STC‟s has been completed 

and action has already been initiated. 

16. Comprehensive Annual 

Maintenance Contract 

(CAMC) & Operation of 

SIUS Ascor Electronic 

Targets of Shooting System 

for 10M, 25M & 50M 

installed at Dr. KSSR. New 

Delhi & STC Alwar 

The proposal for awarding Comprehensive 

Annual Maintenance Contract (CAMC) & 

Operation of SIUS Ascor Electronic Targets 

of Shooting System for 10M, 25M & 50M 

installed at Dr. KSSR. New Delhi & STC 

Alwar at a cost of Rs.4,86,68,290/- for 02 

years (01 year contract extendable by another 

01 year) to M/s GEM International was 

approved. 

The Notification of Award was issued on 

vide letter No. 10-09002 (02)/2/2022 

dated 16.11.2022 and the contract for 

CAMC is under implementation. 

17. Approval for Recruitment 

Rules of Academic Cadre 
of Sports Authority of India 

Recruitment Rules of Academic Cadre of SAI 
was approved. 

Notification issued vide No. 

SAI/PERS./CR-IMPLEMENTATION/ 

2021 dated 29.11.2022 

18. Approval of Recruitment 

Rules of Administrative 

(Executive and Non-

Executive Cadre) and 

Coaching Cadre 

The proposal was ratified. Notification issued vide No. 

SAI/PERS./CR-IMPLEMENTATION/ 

2021 dated 22.11.2022 
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Item 

No. 

Agenda Items Gist of Minutes of 56h Governing Body Action Taken  

19. Approval of Recruitment 

Rules of Sports Science, 

Engineering and Rajbhasha 
Cadre 

The proposal was ratified. Notification issued vide No. 

SAI/PERS./CR-IMPLEMENTATION/ 

2021 dated 22.11.2022 

 

 

20. Policy for International 

Competition Exposure for 

NCOE Athletes 

The proposal was ratified. As of now 232 sports persons (187 

athletes in 12 disciplines, 36 coaches and 

9 support staff) were sent on foreign 

exposure and approx. Rs.4.47 crores has 

been incurred on this. 

21. 

Norms/Entitlements of 

athletes for expenditure 

under Competition 
Exposure Head 

The proposal was ratified. Already communicated to all concerned 

for necessary action. 

22. 

Boarding & Lodging 

arrangements to TOPS 

NCOE's Coaches and 
Support Staff 

The proposal was ratified. No action is required as the facility was 

provided during the COVID-19 

pandemic  

23. 

Appointment of a Service 

Provider for providing 

development, maintenance 

and support services for IT 
Applications at SAI 

Chairman desired to know the reasons for 

hiring the firm for providing IT manpower. It 

was explained that SAI has various IT 

projects/portals namely Portals of FIT 

India/Khelo India, NSRS/SAI website which 

require modification and maintenance 

regularly. The Chairman further desired to 

know the number of manpower to be 

provided by the firm. It was informed that a 

total of 24 manpower will be put in place for 

various IT initiatives of SAI. The proposal 

was approved to employ M/s Netprophets 

Cyberworks Private Ltd. for a period of three 

years at a cost of Rs.7,00,93,958/- 

Notification of Award Dt: 02.12.22 was 

issued and the contract was executed 

with M/s. Netprophets Cyberworks Pvt. 

Ltd 

24. 

Establishment of Integrated 

High Performance Centre at 
SAI NCoE, Sonepat 

The proposal was ratified. 

Work commenced on site.  
Excavation in progress. 

25. 

Construction of 300 Bedded 

Hostel at SAI NCOE 
Bhopal 

The proposal was ratified. 

Administrative Approval is issued to 

CPWD. However, owing to a decision 

taken in the NSDF meeting and PPP 

model development of CRC Bhopal the 

project is being cancelled. 
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Item 

No. 

Agenda Items Gist of Minutes of 56h Governing Body Action Taken  

26. 

Mechanism for Award of 

Infrastructure Works to 
PSUs 

The proposal was ratified. 

it was ratified in 56th GB that in line 

with the decision of 55th Governing 

Body and as per GFR 133(3) and 133 (2) 

the mechanism to undertake various 

Infrastructure works done through either 

of the provisions of GFR 2017 i.e. 

through CPWD or through PSUs 

respectively. It provides wider choice for 

construction agencies in Sports 

Infrastructure. With regards to this SAI 

has initiated the procedure to award the 

work under 133 (3) from 01.04.2023 

onwards in addition to the existing 

mechanism of execution of works under 

133(2).  

 

27. 

Selection of Project 

Management Unit (PMU) 

The proposal was ratified. Project based PSU tendering on lump 
sum basis under QCBS model is 
being adopted for projects under 
approval in accordance with Clause 
133 (3) of GRF 2017. 

28. 

Procurement of Sports 

Science Equipment for SAI 

Bangalore, SAI Patiala and 

11 NCOEs 

The proposal was ratified. Action Completed 

29. 

Booking by M/s. Reliance 

Brands Ltd. of the Cricket 

Ground and Swimming 

Pool of MDC National 

Stadium for holding 
Lakme‟ Fashion Week 

The proposal was ratified. Action Completed 

30. 

Empanelment of 

Sponsorship Agencies with 
SAI 

The proposal was ratified. Action Completed 

31. 

Approval for assigning the 

work of production and 

telecast to Doordarshan on 

a nomination basis for 

KIUG 2021 and relay of 
broadcast feed to Sony 

The proposal was ratified. Action completed. 

32. 

Implementation of 7th CPC 

for Teaching Faculty staff 

of SAI, LNCPE 
Trivandrum 

The proposal was ratified. The approval letter for implementing the 

7th CPC to Teaching Faculty Staff of SAI 

LNCPE. Trivandrum was issued Vide 

Letter No. SAI/Pers./2078/7th CPC/ 

2016/(Pt. file) dated 29.04.2022 



57
th
 Governing Body Meeting of SAI: Agenda Notes  Page | 8  

Item 

No. 

Agenda Items Gist of Minutes of 56h Governing Body Action Taken  

33. 

Operation of Squash Courts 

at Major Dhyan Chand 

National Stadium 

(MDCNS) through 

outsourcing on revenue 
sharing basis 

The proposal was ratified. 

The Contract to operate and maintain the 

Squash Courts at MDCNS has been 

awarded to M/s. Dhruv Dhawan vide 

agreement dated 22.11.2022 for a period 

of 3 years on the following Terms & 

Conditions: - 

 

(a)  Sharing of Revenue will be in 

ratio of 60:40 after tax 

deduction for the selected 

service provider while 60% for  

the Authority after deduction 

of taxes. 

(b) The quoted Monthly fixed fee 

by the Service provider is Rs. 

3.00 lakh  

(c) Each month, the larger of the 

two amount (Revenue share or 

Monthly Fee) as provided in a 

& b above will be retained by 

the Authority. 

 

Since 22.11.2022, a total revenue 

amounting to Rs. 14,22,572 (as on 

March, 2023) have been generated 

through monthly fee of Squash Courts. 

34. 

RFP regarding Sponsorship 

for KIUG, Karnataka 

The proposal was ratified. Action Completed 

 

35. 

Sponsorship Partners for 

Khelo India Youth Games – 
2021 

The proposal was ratified. Action Completed 

 

36. 

RFP regarding Sponsorship 

for KIYG, Haryana 

The proposal was ratified. Action Completed 

 

37. 

Revised mechanism of 

sponsorship for Khelo India 

Youth Games 2021 

The proposal was ratified. Action completed. 

The amount committed by sponsor 

partners has been received 

38. 

Approval of the Annual 

Report for the year 2021-22 

of Sports Authority of India 
(SAI) 

The proposal was ratified. The Annual Report of SAI for the year 

2021-22 is under printing for presenting 

in both the Houses of Parliament. 
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Agenda Items Gist of Minutes of 56h Governing Body Action Taken  

39. 

Approval of Annual 

Accounts and Financial 

Statement of Sports 

Authority of India (SAI) for 

the financial year 2021-22 

The proposal was ratified. Audit completed and SAR has also been 

received from DGACE on 07.11.2022 

and is under printing for presenting in 
both the Houses of Parliament. 

40. 

Refund of Booking amount 

to All India Football 
Federation (AIFF) 

The proposal was ratified. An amount of Rs.10 lakh was refunded 

to AIFF on 17.11.2022 

41. 

Refund to Booking amount 

to M/s Thot Media Pvt. Ltd. 

The proposal was ratified. Action Completed 

42. 

Signing of agreement 

between SAI and GAF for a 

period of 4 years 

(extendable for further 4 

years) for SAI, 

Thiruvananthapuram on 

expiry of the present 
agreement 

The proposal was ratified. Action Completed 

43. 

Starting of new STC and 

NCOEs 

The proposal was noted. Action Completed 

44. 

Training of Officials for 

Capacity Building 

The proposal for noted. Action Completed 

45. 

Conduct of one Year 

Diploma in Sports 

Performance Analysis – 

New Course at SAI Netaji 

Subhash National Institute 

of Sports (NS NIS) under 

Affiliation of Punjabi 
University, Patiala 

The proposal for noted. Action Completed 
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Agenda Items Gist of Minutes of 56h 

Governing Body 

Action Taken  

Supplementary Agenda 

1. 

Re-laying of Hockey Turf 

with allied works at SAI 

NSSC Bangalore 

 

The proposal was approved. 

It is explained to the Committee 

that the turf is 6½ year old but due 

to extensive use it has worn out. 

Accordingly, the Coaches have 

recommended its replacement, 

though the normal life of the turf 

is 7 years.  Further, Regional 

Centre, Bangalore is the Training 

Centre for Indian National men 

and women team so it is 

imperative that they practice on 

the best possible facility. It was 

advised that the possibility to 

reuse such synthetic surfaces at the 

school/colleges may be explored 

and in case a proposal is found 

feasible, DG-SAI is authorized to 
take such decisions 

Prioritization Agenda being put up as Agenda 
Item No.9 in the 57th Meeting of Governing 
Body for approval of the projects. 

 

2. 

Proposal for Installation of 

Synthetic Athletic Track 

(Mondo Track WS) along 

with associated works at NS 
NIS Patiala 

The proposal was approved in 

principle.  However, the Chairman 

desired that the utility of Mondo 

Track with respect to preparation 

for Paris and Los Angeles be 

ascertained before placing the 

order. 

Chairman has perused the utility of the project 
in respect of Olympics and approved the 
proposal. However proposal is pending in 
DPAC Khelo India. 

3. 

Replacement of Synthetic 

Athletic Track with allied 

works at SAI NS NIS 

Patiala 

 

The proposal was approved.  

However, Secretary (Sports) 

desired that in view of the 

approval of a  number of 

infrastructure proposals, projects 

may be prioritized  as per funds 

availability & urgency and put up 

to Chairman  for approval. The 

Chairman further advised that a 

detailed presentation be made with 

regard to ancillary work proposed 

at NS NIS, Patiala so that a 

comprehensive long term view can 
be taken. 

Prioritization Agenda being put up as Agenda 
Item No.9 in the 57th Meeting of Governing 
Body for approval of the projects. 
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Agenda Items Gist of Minutes of 56h 

Governing Body 
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4. 

Relaying of Synthetic 

Athletic Track with allied 

works at SAI NCOE 
Sonepat 

The proposal was approved.  

However, Secretary (Sports) 

desired that in view of the 

approval of a  number of 

infrastructure proposals, projects 

may be prioritized  as per funds 

availability & urgency and put up 
to Chairman  for approval. 

Prioritization Agenda being put up as Agenda 
Item No.9 in the 57th Meeting of Governing 
Body for approval of the projects. 

 

5. 

Construction of Multi-

Purpose Hall at SAI NCOE 
Bhopal 

The proposal was approved. 

However, Secretary (Sports) 

desired that in view of the 

approval of a  number of 

infrastructure proposals, projects 

may be prioritized  as per funds 

availability & urgency and put up 

to Chairman  for approval. The 

Chairman desired that feasibility 

to execute the works 

independently by SAI may be 

explored and a report may be 

submitted on file. 

Prioritization Agenda being put up as Agenda 
Item No.9 in the 57th Meeting of Governing 
Body for approval of the projects. 

 

6. 

Proposal for Utilization of 

Under-Utilized 

Infrastructure and spaces of 
SAI Stadia 

The proposal was approved. It was 

decided that the agency should be 

selected after following the due 

process and model of highest fixed 

revenue should be adopted. The 

period of contract will be 3-5 

years, further, extendable by 2 

years. The proposal received will 

be examined by the Internal 

Finance Committee (IFC) of SAI 

and recommended to the Director 

General for approval for awarding 

work contracts.  Revenue will be 

collected by the agency from the 

users. 

The RFPs have been uploaded for the 

following FOPs of various SAI Stadia in Delhi 

and its current status:- 

Stadium Description Status 

MDCNS/ 

JNS/IGS 

Cricket Ground File sent to 

IFC 

Dr. 

SPMSPC/ 

MDCNS 

Swimming 

Pool 

Financial Bid 

Opened, File 

sent to IFC 

JNS Archery Financial Bid 

opened, 

negotiations 

going on 

MDCNS, 

JNS & 

IGSC 

Lawn Tennis Re-estimation 

in progress 

for re-

tendering 

MDCNS Indoor Sports 

Facilities 1 & 2 

Re-estimation 

in progress 

for re-

tendering 

For rest of the Playfields, in all 5 Stadia in Delhi, the 

re-tendering process is going on, as no bids were 

received in the RFP stage. 

7. 

Expression of Interest (EOI) 

for Empanelment of 

Medical Consultants on 

visiting basis in SAI 

The proposal for issuance of 

Expression of Interest for 

empanelment of medical 

consultants on visiting basis and 

honorarium proposed for them was 

approved. 

One cycle for engagement of Medical Consultant on 

visiting basis through EOI has been completed and 

One (01) Medical Consultant has joined Sports 

Authority of India on 18.04.2023 and will be sitting 

at Medical Center, IGSC, New Delhi for Tele 

Medicine & consultation of the athletes. 
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Item 

No. 

Agenda Items Gist of Minutes of 56h 

Governing Body 

Action Taken  

8. 

Selection of Project 

Management Unit for 

providing development, 

maintenance and support 

services for IT Applications 
at SAI 

Chairman desired to know the 

reasons for hiring the firm for 

providing IT manpower. It was 

explained that SAI has various IT 

projects/portals namely Portals of 

FIT India/Khelo India, NSRS/SAI 

website which require 

modification and maintenance 

regularly. The Chairman further 

desired to know the number of 

manpower to be provided by the 

firm. It was informed that a total 

of 24 manpower will be put in 

place for various IT initiatives of 

SAI. The proposal was approved 

to employ M/s Netprophets 

Cyberworks Private Ltd. for a 

period of three years at a cost of 
Rs.7,00,93,958/- 

Notification of Award Dt: 02.12.22 was issued and 

the contract was executed with M/s. Netprophets 

Cyberworks Pvt. Ltd 

9. 

Other decision taken during 

the Meeting 

 

● The meeting of the Governing 

Body should be held at least 

once in a quarter without 

fail.  In case of non-

availability of the Chairman, 

the Vice-Chairman may 
preside the meeting. 

Noted for compliance  

● It was decided to explore the 

possibility to start water 

sports wherever dams have 
required area available. 

The proposal is under examination. 

● It was also decided to prepare a 

replacement plan of Capital 

Assets of SAI and the same 

shall be presented in the next 
Governing Body. 

Replacement plans are being obtained from each 

Regional Centres. 
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Agenda Item No. 3 

Filling up of 15 posts of Director on Deputation including Short Term Contract in SAI for a period of 

three (03) years extendable for another two (02) years against the vacant posts earmarked for 

promotion. 

As per Notification No. SAI/Pers./CR/Implementation/2021 dated 11.10.2021 issued by SAI, in 

response to the notification of MYAS vide File No.K-11013/1/2020-Sports-V dated 27.9.2021, 38 posts of 

Director (excluding one Director (Infra)) was sanctioned to Sports Authority of India.  

2. As per RR approved by Department of Sports, the method of filling vacancies of Director is 80% 

by promotion and 20% by deputation including short term contract. Out of 38, 30 posts can be filled 

through promotion and 8 can be filled through deputation. The Director in SAI is equivalent to Deputy 

Secretary in Government of India. Accordingly, as on 10.05.2023, there are 6 Directors have been 

appointed on Deputation and offer letters have been issued to 2 more officers to appoint on deputation.  

3. However, as on date there are only 15 Directors have been appointed through promotion and there 

will be not enough officers available in the feeder grade who completes the requisite qualifying service 

within three years period. Further, SAI needs officers to operate and manage the schemes such as Khelo 

India & FIT India and to coordinate with state Governments. Hence, if the posts earmarked for promotion is 

not filled, those posts will be lying vacant and management of the Khelo India & FIT India schemes also 

face shortage of officers. As per para 5.1 (a) of the Department of Expenditure OM No.7(1)/E. Coord-

I/2017 dated 12.04.2017 mentioned that “All posts, except newly created posts, kept in abeyance or 

remaining vacant for a period of more than 2 years in any Ministry Department/ Attached Office/ 

Subordinate office/ Statutory body, would be considered as „deemed abolished‟ unless an exemption has 

been given at the time of sanctioning the post.  

4. Since the cadre restructuring implemented after a long period and the phase is transitional, the large 

number of eligible officers would be available from the feeder grade for promotion to Director after 2028. 

Henceforth, to avoid the abolition of posts of Director, the 15 posts lying vacant in the grade of Director 

earmarked for promotion shall be filled by Deputation including short term contract only for the period up 

to 31.03.2028. 

 

5. The number of officers appointed in the grade of Director through promotion as on 10.05.2023 and 

the officers eligible for promotion within the 01.04.2023 to 31.03.2028 are as under: - 
 

01.04.2023 to 31.03.2028 

No. of 

posts to be 

filled by 

promotion 

 

 

(1) 

No. of posts 

filled as on 

10.05.2023. 

 

 

 

(2) 

Number of 

posts will be 

filled during 

01.04.2023 – 

31.03.2028 by 

promotion. 

(3) 

No. of 

Officials will 

be promoted 

to higher 

grade/ retires 

during 

01.04.2023- 

31.03.2028. 

(4) 

Clear 

Vacancy 

as on 

10.05.2023 

 

 

(5) = (1-2) 

No. of posts 

filled as on 

31.03.2028 

through 

promotion 

 

(6)=(2+3-4) 

Net vacant 

posts can be 

filled on 

deputation 

 

 

(7) = (1-6) 

30 15 14 14 15 15 15 
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6. In view of the above, the 15 vacant posts earmarked for promotion may be allowed to fill on 

Deputation including short term contract as one time measure for a period of three (03) years extendable for 

another two (02) years. 

 

Approval of Governing Body is solicited for filling up of 15 posts of Director on Deputation 

including Short Term Contract in SAI for a period of three (03) years extendable for another two 

(02) years against the vacant posts earmarked for promotion 
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Agenda Item No.4 

 

Amendment in the Column 5 of the Recruitment Rules 2022 of SAI 

  

In pursuance to the approval of Cadre Restructuring proposal of SAI by MYA&S vide letter no K-

11013/1/2020-SP-V dated 27.09.2021, the recruitment rules for various posts in various cadres were framed 

and approved by Governing Body in its meeting and notified by SAI. 

As per DoPT OM No.AB.14017/13/2013-Estt. (RR) dated 31.03.2015 (Placed as Annexure-II) 

regarding the framing/amendment of recruitment rules states that,  

“The method will be selection in the following circumstances: -  

 

(i)   When promotion is from a lower Group to a higher Group (e.g. promotion from Group C to   

Group B post, or from Group B to Group A post) 

(ii  )Promotions within Group B and Group A except where it is to a Non-functional Grade: 

Further the method will be non-Selection in the rest of the promotion cases.. 

• For Non--functional selection grade, entry will be placement on Seniority basis subject to 

suitability/fitness.” 

The Column No.5 of the Recruitment Rules 2022 of SAI mentioned the method as, “Non-

Selection” for promotions within Group „B‟ and Group „A‟ which are not Non-Functional Grade. As per the 

instructions of DoPT OM No.AB.14017/13/2013-Estt. (RR) dated 31.03.2015, the Column No.5 of the 

Recruitment Rules 2022 should be amended as „Selection” for all cadres. 

 

 

 

  

Approval of the Governing Body is solicited to amend the Column No.5 as “Selection” in the 

Recruitment Rules 2022 of Sports Authority of India for all cadres. 
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Agenda Item No.5 

 

DISCONTINUATION OF NCoE AT J.N. STADIUM 

 

National Centre of Excellence (NCOE) was established to train athletes to achieve 

excellence in Olympics and other International Events across the country to impart specialized 

training to promising athletes by providing state of the art infrastructure and playing facilities, 

sports science backup, individualized diet prescribed by trained nutritionists and overall 

supervision under the best coaches, qualified support staff and High Performance Directors.  

In 2016-17 SAI National Athletics Academy (Sprints) was operational at Jawahar Lal 

Nehru Stadium with 25 Athletes. It was also decided that foreign coaches shall be en gaged at this 

academy. However, the above centre was converted as NCOE in 2019-20 and the athletes of 

academy were shifted to Sonepat.  NCOE at J.N. Stadium was concentrating to train the most 

promising Pole Vault Athletes of the country.  Accordingly, 10 athletes were selected and given 

training. Most of the athletes selected to J.N. Stadium Pole Vault were from different States and 

they opted to join other NCOEs. Accordingly, the selected athletes were shifted to NCOE 

Bangalore and STC Bhiwani based on their choice. Therefore, NCOE is not in operation for the 

last 3 years. 

It is also noted that considering the fact that Pole Vault is not a priority event, talent is 

limited in comparison to other events of athletics discipline and the chance of getting meda ls at the 

International level is also limited. It will be more ideal to have 3 -4 events and Pole Vault could be 

one of them where Pole vault athletes are nurtured properly. At present there are 11 NCOEs where 

Athletic trainees are trained.   

It is also observed that due to the huge number of turn out in Come & Play Scheme at JNS, 

the regular training of selected pole-vaulters were  affected.  Hence it is not advisable to maintain 

J.N. Stadium as an NCOE exclusively for Pole Vault and accordingly, it is p roposed that J.N. 

Stadium NCOE be de-notified from the list of NCOEs. 

Approval of Governing Body is requested for de-notification of NCOE J.N. Stadium. 
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Agenda Item No. 6 

Construction of 300 Bedded Hostel at I.G. Stadium Complex, New Delhi 

The proposal for Construction of 300 Bedded Hostel at IGS Complex was approved in DPAC 

Meeting held on 28.6.2019 of cost of Rs. 26.77 Cr. it was also appraised in 52
nd

 GB Meeting of SAI held on 

13
th
 March, 2020. 

Thereafter, SAI has empanelled the PSU‟s for undertaking original and repair works. This work 

was awarded to M/s NBCC Ltd. The preliminary estimate was prepared by M/s. NBCC Ltd. at an estimated 

cost of Rs. 29.48 Cr. 

The proposal was placed before 94
th
Finance committee of SAI held on 05.01.2021 under the 

chairmanship of Secretary (Sports) MYA&S. In which FC has concurred the proposal and recommended 

for the approval of Governing Body and the excess expenditure over the grant sanctioned by GOI will be 

met through SAI Block Grant (Creation of Capital Assets)/internal resources of SAI. The approval of 

Chairman, GB was also brought in the file and the proposal was ratified in 54
th
 GB for Rs, 29.48 Cr. 

Administrative approval No. 21 dated 15.01.2021 for Rs. 29.48 Cr. was issued to M/s NBCC Ltd. Rs. 2.95 

Cr. were issued as advance as per MoU clauses. 

The tender was floated by NBCC vide NIT NO NBCC/CPG/IG Stadium/2021/289 dated 

19.02.2021. After due technical evaluation process & price bid was opened on 23.06.2021 & L1 bidder was 

found to be M/s  JaiRam Singh Infrastructure Pvt. Ltd. and LoA for the  same was issued dated 29.06.2021 

to the tune of Rs. 18,67 Cr. with a completion period of 15 months considering the depth of footing 2 m. 

Subsequently, M/s NBCC has intimated vide letter No. NBCC/ZH/NCR/AGM/2022/30 dated 

28.01.2022 that as per the standard practice, the detailed BOQ was prepared on the approved conceptual 

architectural drawings and structural quantities calculated based on the trail pit made at site in order to, start 

the work and complete the project in time. On the detailed soil investigation carried out at site by the 

contractor as per terms of contract agreement, the safe bearing capacity of the soil found 8t/sqm. at 3 m 

depth & 13 t/sqm. at 4 m depth. As per the soil investigation report, the isolated footing was recommended 

at 4 m depth. Based on the structural drawings vetted by IIT Roorkee, the cost of completion of the project 

was worked out Rs. 20.83 Cr. (Excl. PMC Charges & GST etc.) by NBCC. 

During the scrutiny of the same by the agency, the soil parameter having high silt content came to 

notice then the matter was brought to the notice of Infra Division by GM (Engg.) NBCC & DGM (Engg.) 

on 25.02.2022 and it was emphasized and agreed to that these parameters need to be re-verified in the best 

interest and safety of the structure. Accordingly, the 2nd soil investigation was carried out by M/s NBCC on 

30.03.2022, which confirmed the higher silt content and presence of liquefaction potential and pile 

foundation was recommended by 2
nd

 soil investigation agency which was got rechecked and confirmed 

through IIT Roorkee on 28.05.2022. The proposal was reviewed and M/s NBCC has submitted the 

supplementary proposal on 27.07.2022 for an amount to Rs. 7.54 Cr. (Rs. 9.30 Cr. including NBCC 

charges, taxes etc.) based on the vetted structural drawings. Overall cost of the project after inclusion of 

supplementary estimate &deviations amount to Rs. 29.46 Cr. (all inclusive). The cost break up is placed 

Annexure-III. 

The proposal was submitted in 109th Finance committee and FC has directed that further 

clarifications may be sought from M/s NBCC on the change in scope of work and enhanced estimates 

submitted by M/s NBCC. Accordingly clarifications were sought from M/s NBCC and NBCC has assured 

that the project will be completed within the stated expenditure sanction of 29.48 Cr including the cost of 

deviation. Further NBCC has intimated that the deviations by way of Extra items and deviations in 

quantities of schedule items have been approved by the Competent Authority of NBCC as per contract 

conditions. As the extra cost elements includes item beyond scope of work hence revised proposal needs to 

get approved from the Competent Authority i.e. Governing Body in this case. The following GFR clauses to 

be referred in this regard: - 
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1) Rule 136 (3): Any development of a project considered necessary while a work is in progress, which 

is not contingent on the execution of work as first sanctioned, shall have to be covered by a 

supplementary estimate (Summary attached at Annexure – III).  

 

2) Rule 141 : After a project costing Rs. 100 crore or above is approved, the Administrative Ministry 

or Department will set up a Review Committee consisting of a representative each from  the 

Administrative Ministry, Finance (Internal Finance Wing) and the Executing Agency to review the 

progress of the work. The Review Committee shall have the powers to accept variation within 10% 

of the approved estimates. For works costing less than Rs. 100 crore, it will be at the discretion of 

the Administrative Ministry/Department to set up a suitable mechanism for review and acceptance 

of variation within 10% of the approved estimates.. 

Since, PMC has submitted the supplementary estimate for the contingent work which is necessary 

to execute due to technical condition of soil. Hence, saving in project shall be permitted to be utilized after 

approval of Competent Authority. 

The work is in progress and shall be continued with existing contractor because now work costing 

of Rs. 2.35 Cr has been executed by the vendor. Since the work is at 32.56% below on DSR rates it will be 

difficult to get the same price after retendering. Existing contractor is ready to complete the work as per 

existing term and condition of contract. As per latest design condition 165 piles have been casted by 

contractor out of 512 piles. The financial implication now shall be as under: 

S.No. Description 
Amount  

(In Rs.) 

1.  Enhancement in cost due to deviation in existing items 4,87,56,249.78 

2.  Enhancement in cost due to extra items which were not 

covered in existing Scope 
2,66,91,020.53 

3.  Variation due to change in GST, PMC etc. 1,75,64,481.59 

Total 9,30,11,751.90 
 

The status was put up to the competent authority, SAI and it was opined that a decision of FC may 

be obtained on supplementary estimate submitted. The same was conveyed to M/s NBCC and accordingly 

the work at site is suspended w.e.f 17.03.2023 in the want of decision by the Competent Authority. 

The proposal was placed before the 112
th
Finance Committee of SAI held on 10

th
 May, 2023 under 

the Chairmanship of Secretary (Sports) MYA&S (copy of minutes of FC is placed as Annexure-IV). The 

Finance Committee concurred the proposal and recommended to place before the Governing Body. 

  

Approval of Governing Body is solicited on the proposal of additional expenditure of Rs 

9,30,11,751.90 in the Construction of 300 bedded Hostel at IG Stadium Complex, New 

Delhi. 
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Agenda Item No. 7 

Construction of 300 Bedded Hostel at SAI Central Regional Centre, Bhopal 

The Project of construction of 350-400 bedded Hostel at Bhopal was approved in the 76th 

Executive committee meeting of NSDF for a cost of Rs 25.00 Cr and SAI was asked to prepare DPR for the 

same in the 80th Executive Committee Meeting. The work was awarded to M/s NPCC for preparation of 

DPR and Detailed Estimate. NPCC has submitted the estimate for 300 bedded hostel worth Rs. 27.74 Cr. 

based on the requirements of the centre. The same was forwarded to NSDF for consideration for approval 

of change in scope and cost. NSDF in its 84
th
 Executive Committee meeting has approved the proposal for 

Rs. 27.74 Cr  
 

 The proposal was kept in 97th Finance Committee of SAI for concurrence and the FC has 

concurred the proposal. After getting approval from Hon‟ble Chairman GB on file the proposal was ratified 

in 55
th
 Governing body Meeting. However, in the 55

th
 Governing Body meeting it was decided that all 

infrastructure works should preferably be carried out through CPWD. Hence the work was awarded to 

CPWD and CPWD has submitted the estimate of Rs 30.64 Cr. 
 

The proposal along with estimate was submitted to 104
th

 Finance Committee of SAI for 

concurrence and FC has concurred the proposal for approval of Governing Body. Accordingly, file 

was put up to Hon. Minister and Chairman of Governing Body SAI and Chairman has approved the 

proposal on file. The 56
th
 Governing Body dated 19.10.2022 has ratified the proposal. 

 

Accordingly, administrative approval was issued for Rs. 30.64 Cr. under the head of the 

account “NSDF Scheme and SAI Block Grant/ IR”. The cost over and above the NSDF approved amount 

(Rs 27.74 Cr) was booked from “SAI Block Grant/ IR”. 
 

 In this respect, the work was awarded to CPWD and an advance amounting Rs. 2.90 Cr. was 

sanctioned to the agency dated 30.05.2022 from SAI Block Grant – Capital (Annexure –V) as per MoU 

clause no. B.2 but the work was delayed inordinately and also tender was not floated by CPWD in the 

absence of approved master plan of the centre from the State authorities and the matter was put up for 

reconsideration. 

 

Later, Secretary Sports has proposed relocation of the project in view of proposal of redevelopment of 

the centre in PPP model.SAI after deliberations decided to cancel the project. Subsequently, a letter was 

sent to EE, CPWD and was requested to refund the unspent balance from Rs. 2.90 Crore released against 

the work. 

 

The proposal was placed before the 112th Finance Committee of SAI held on 10th  May, 2023 under 

the Chairmanship of Secretary (Sports) MYA&S (copy of minutes of FC is placed as Annexure-IV). The 

Finance Committee concurred the proposal and recommended to place before the Governing Body 

 

Approval of Governing Body is solicited for cancellation of proposal for the Construction of 300 

Bedded Hostel at SAI Central Regional Centre, Bhopal  
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Agenda Item No. 8 

Empanelment of Architecture Firms/Agencies specialized in Sports Architecture for SAI 

Infrastructure Works 

Sports Authority of India not only undertakes infrastructural work for its own usage but also 

provides advisory services to State government with regard to its sports infrastructure. Considering the 

above, a need was felt to empanel agencies to provide consultancy for infrastructural work to SAI.As per 

the approval of 52
nd

 Governing Body, Eight (8) agencies were empanelled with SAI for one year. The 

empanelment period concluded in October 2021.Therefore the proposal for fresh empanelment was 

initiated.   

 

2.  It is submitted that presently SAI infrastructure works are being executed through Government 

Executing Agencies i.e. CPWD/State PWD/CPSU/State PSU as per GFR 2017 Rule 133. Once the agencies 

are empanelled, the consultancy work in respect of SAI Infrastructure can be awarded to them through 

competent bidding amongst the empanelled agency for the financial bid. However, in this case the 

empanelled agency will be providing only consultancy services and the infra works are to be executed by 

Government Executing Agencies i.e. CPWD/State PWD/CPSU/State PSU as per GFR 2017 Rule 133 under 

the supervision of SAI. The consultancy services can comprise of all or any of the following: 

i. Topographic survey, soil investigation, preparation, and approval of the architectural plan. 

ii. Carry out feasibility studies and preparation of Preliminary/Detailed Project Report (PPR/DPR) 

including survey and estimates.  

iii. Preparation of comprehensive scope and specification in consultation with PMU (Project 

Management Unit)/Committee. 

iv. Consultancy service for quality assurance/quality control.  

 

3. The proposal for Empanelment of sports architects/consultants was placed before 108
th
 meeting of the 

Finance Committee (FC). FC vide its minutes dated 08.09.2022 concurred with the proposal and 

recommended for the approval of the Governing Body. Accordingly, the agenda was placed before the 

Governing Body in its 56
th 

meeting (as agenda item no 13), wherein the proposal to float the RFE for 

empanelment was approved vide its minutes dated 11.11.2022. 

4. It is submitted that accordingly, the Request for Empanelment was published on CPP portal and SAI 

website on 2nd January 2023 for empanelment of consulting sports agencies specialized in sports 

architectures. Committees were constituted with the approval of the Competent Authority SAI for technical 

evaluation of the received Bids.  

 

5. In response to the published Request for Empanelment (RFE) total Eighteen (18) bids were received and 

out of which Fifteen (15) met the prequalification parameters.  

 

6. After evaluation of the bids, the following Nine (9) agencies were found eligible to be empanelled with 

SAI: 

1. M/s Arch-En 

2. M/s Avinash Khosla& Associates 

3. M/s Collage Designs Pvt. Ltd. 

4. M/s CP & DS Associates 

5. M/s Design Plus 

6. M/s Egis India Consulting Engineers Pvt. Ltd. 

7. M/s INI Design Studio Pvt. Ltd. 

8. M/s SABS Architects & Engineers Pvt. Ltd. 
9. M/s Sikka Associates 
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The proposal of empanelment of architecture firms/agencies specialized in sports architectures for a 

period of two years, extendable further for two years, based on performance with the approval of the 

Competent Authority of SAI, was placed before the 112
th
 Finance Committee of SAI held on 10

th
  May, 2023 

under the Chairmanship of Secretary (Sports) MYA&S (copy of minutes of the FC is placed as Annexure-

IV). The Finance Committee concurred the proposal and recommended to place before the Governing Body. 

 

 

Approval of Governing Body is solicited for Empanelment of Architecture Firms/Agencies specialized 

in Sports Architecture for SAI Infrastructure Works for a period of two years, extendable further for 

two years based on the performance with the approval of DG, SAI. 
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Approval of Infra projects based on prioritization submitted as directed in the 56
th

 GB meeting 

held on 19
th

 Oct, 2022 

Agenda Item No. 9 

 

 

Three new infrastructure projects proposed for execution at SAI NCoEs were tabled in 56
th

 

GB meeting on 19 October 2022. 
 

a) Construction of Multipurpose Indoor Hall at SAI NCoE Bhopal. (Estimated Cost:-16.38 

cr.) 

b) Replacement of Synthetic Athletic Track with allied works at NS NIS Patiala (Red 

Track).(Estimated Cost:-13.78 cr.) 

c) Replacement of Synthetic Athletic Track with allied works at SAI NCoE 

Sonepat.(Estimated Cost:-11.47 cr.) 
 

All projects were approved. However, it was opined by the Secretary (Sports) that “ in view 

of the approval of a number of infrastructure proposals, projects may be prioritized as per fund 

availability & urgency and put up to Chairman” (Relevant potion of MoM of 56
th

 GB is placed at 

Annexure – VI). Projects accordingly were prioritized and submitted to Hon‟ble Minister 

(MYA&S) along with justification (placed at Annexure – VII) 

 

Approval of GB is sought on ibid projects as these new/replacement proposals are needed by 

the sports persons for their preparation for upcoming national/ international events. Non 

availability of these critical FoPs may have adverse effect on preparations. Worn out surfaces also 

pose threat of injuries which is best avoidable to keep medal hopes alive in the completions. 

Priorities were deliberated and it is submitted that all three projects are very crucial and critical 

from the point of training of sports persons for the upcoming Olympics, hence, are proposed to be 

approved together. 

 

  

Approval of Governing Body is solicited for the above mentioned three projects at an 

estimated cost of Rs. 41.63 Cr. from KI – Creation of Capital Assets/SAI Block Grant-

Capital/IR. 
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Agenda Item No. 10 

 

Constitution of Scientific Review Committee and Constitution & Registration of Ethics 

Committee at NCSSR, SAI. 

 

 

The National Centre for Sports Science & Research is being established at IGSC, New Delhi which is 

envisaged to be the apex institute in the country for comprehensive Sports Science and Sports Medicine 

support to athletes.   

Sports Sciences and Sports Medicine Departments at NCSSR, High Performance Centre, NCOEs and 

Academic Institutes‟ will be engaged in conducting scientific tests, evaluations and interventions for 

improving sports performance at National/International platforms.  

 

The interdisciplinary research projects/studies at any research institution need to follow the mandatory 

national and international ethical guidelines.  

Every research proposal at any research institution is examined by internal Scientific Review committee 

and multidisciplinary Ethics Committee. 

SCIENTIFIC REVIEW COMMITTEE  

The Scientific Review Committee mostly comprises of member representatives from the parent 

organization from the scientific and administrative department whose main responsibility is to examine 

the research proposal from the scientific& feasibility point of view.  

PROPOSED COMPOSITION OF THE SCIENTIFIC REVIEW COMMITTEE  

 

1. Director In- charge, NCSSR, SAI, New Delhi -  Chairman 

2. 02 Subject Experts related to research proposal as nominated by Director NCSSR 

3. 01 Administrator representative as nominated by Director NCSSR 

ETHICS COMMITTEE (EC) 

The objective of Ethics committee (EC) is to promote and safeguard the dignity, rights and well being 

of the athletes at NCOEs by providing ethical guidelines, education in ethical principles, and the 

necessary resources to monitor and implement ethical decisions. The Ethics Committee is proposed to 

conduct regular meetings for ethical clearance of the research proposals/ protocols submitted. 

The EC may also maintain a panel of subject experts who can be consulted for their technical expertise. 

They may be invited to attend the meeting to give an expert opinion on a specific proposal but will not 

have decision making power/voting rights. 
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CHANNEL FOR EXECUTION OF RESEARCH PROJECT. 

 

 

 

 

 

 

 

 

 

 

 

 

COMPOSITION OF ETHICS COMMITTEE 

Ethics Committees (EC) are multidisciplinary, independent groups of individuals appointed to review 

biomedical research protocols involving human beings.  

There should be adequate representation of age and gender, preferably 40%- 50% of the members 

should be non-affiliated or from outside the institution.  

Total no. of members will be between 7 and 15 and a quorum of 5 members to take decisions on ethical 

clearance. There should be balance between medical and non- medical members/ technical and non- 

technical members, depending upon the needs of the institution. 

Frequency of meeting – Three meetings per year (offline/hybrid mode) will be preferred depending on 

the no. of research proposals submitted for ethical clearance. 

Generally, the term of EC membership is for 3 years. The duration is extendable for one more year. A 

defined percentage of EC members could be changed on a regular basis. 
 

 

The composition as per ICMR guidelines are as follows: 
 

i. Chairperson/ Vice Chairperson (optional) 

ii. Member Secretary/ Alternate Member Secretary (optional) 

iii. Basic Medical Scientists 

iv. Clinicians  

v. Legal expert  

vi. Social scientist/ philosopher/ ethicist/ theologian 

vii. Lay person from the community 

viii. Alternate members who can be invited as members with decision- making 

powers to meet the quorum requirement 

  

Research proposal submission by the Scientific/ Medical Staff 

 

Scientific review committee will examine 

the proposal from scientific point of view. 

(7 days) 

Administrative clearance to be 

processed by office of Director 

NCSSR 

Ethics committee – Final clearance for the execution 

of the proposal from ethics point of view(2 days) 

Publishing of the study in peer reviewed journals (National/ International). 
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PROPOSED COMPOSITION OF THE ETHICS COMMITTEE 

 

REGISTRATION OF ETHICS COMMITTEE 

According to Chapter IV of the „New Drugs and Clinical Trials Rules 2019‟, notified by The Ministry 

of Health and Family Welfare (Department of Health and Family Welfare), any organization 

conducting Biomedical and Health Research involving human participants, shall be required to have an 

ethics committee to review and oversee and conduct of such research as detailed in the 'National Ethical 

Guidelines for Biomedical and Health Research Involving Human Participants', specified by the Indian 

Council of Medical Research (ICMR). 

It is now a mandatory requirement for those ethics committees intending to conduct biomedical and 

health research, involving human participants, to get registered with the designated authority in the 

Department of Health Research, MoHFW which is free of cost. 

The provisional registration will remain valid for two years and the final registration granted by DHR 

shall remain valid for a period of five years from the date of its issue, unless suspended or cancelled by 

the designated authority of DHR. 

The entire process of receipt and processing of the applications, seeking registration of ethics 

committees for biomedical and health research involving human participants, shall be carried out online 

in the Department of Health Research via the NAITIK portal.  

  

S.No. Role in Ethics 

committee 

Designation Numbers 

1.  Member Secretary Director In charge, NCSSR, SAI, IGSC, New Delhi 01 

2.  Chairman 

 

Director Professor & Head of Department, 

Community Medicine Vardhman Mahavir Medical 

College and Safdarjung Hospital, New Delhi 

01 

3.  Clinician Associate Prof., Department of Radiology, 

Safdarjung Hospital 

02 

4.  Social Scientist Head of Department, Biostatistics Dept, AIIMS, New 

Delhi 

01 

5.  Legal expert Advocate, Supreme Court of India 01 

6.  Lay person 

 

Principal, SAI, LNCPE, Trivandrum 01 

7.  Sr. ED, NSNIS Patiala  01 

8.  Director, NCSC, SAI, NSNIS, Patiala 01 

9.  High Performance Director ,  SAI 01 

10.  Basic Medical 

Scientists 

Scientist F, DIPAS, New Delhi 01 

11.  Scientific Officer, SAI 03 

12.  Sr. Project officer, NADA, New Delhi 01 

Total 15 
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      FINANCIAL IMPLICATIONS 

All the members of Ethics Committee shall be entitled for sitting fee of Rs. 4000/- (per day of sitting) 

for attending physical meetings which will be held at NCSSR, SAI, IGSC, New Delhi. However, the 

Govt. Employees nominated to such committees/ Boards/ Panels will not be entitled to Sitting Fee. But 

travelling allowances to all the members of Ethics Committee may be provided as per applicable for 

attending the meetings (if offline) scheduled as and whenever required. 

Sl. No. Particulars Details 

1 No. of members of Ethics Committee 15 

No. of meetings of Ethics Committee per year 03/year  

Financial Implications per meeting of Ethics 

Committee (Seating fee @Rs. 4000/- and TA DA 

@Rs. 4000/- per member) 

Rs.8000*15=Rs. 1,20,000/- 

Total Cost (three meetings per year) (A) Rs.1,20,000*3 =  

Rs. 3,60,000/- 

Ethics committee meeting expenses (B) Rs.10,000/- (with upper 

ceiling) 

 Total (A+B) Rs. 3,70,000/- 

2 Scientific committee meeting (Hybrid mode) 

expenses 

Rs.10,000/- (with upper 

ceiling 

Total Cost (three scientific committee meetings per 

year) 
Rs.10,000 *3=  

Rs. 30,000/- 

 Grand total (1+2) Rs. 4,00,000/- 

3 Budget Head to be booked under National Centre for Sports Science and 

Research (52.0500) under subhead fee for technical/ professional officials 

(52.0504) 
 

 For smooth and prompt functioning of Ethics Committee, the powers to appoint the members of 

the Ethics Committee may be delegated to Competent Authority of SAI. 

 

Approval of Governing Body is solicited for Constitution of Scientific Review Committee 

and Constitution & Registration of Ethics Committee at NCSSR, SAI  and the powers to 

appoint the members of the Ethics Committee may be delegated to Competent Authority 

of SAI 
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Agenda Item No. 11 

Partnership with various stakeholders in Academics and Coach Training Programs of SAI 

 

Governing Body SAI in its 51st meeting held on 30th October, 2018 had approved mobilization of 

funds/expertise/services from various Corporate Houses or Organizations under the Corporate Social 

Responsibility(CSR) which may cover different activities, such as development of sports infrastructure, 

training, expertise, sports science back-up, nutrition to sports persons, athlete education, kitting, equipment, 

travel arrangement, medical expenses or any other areas under the sports promotional schemes of SAI. 

Subsequently, Governing Body in its 55
th
 Meeting has broadened the scope of partnership with 

other organization established with companies/trusts/society/LLPs/not-for profit etc. to support various 

initiative/scheme of SAI so as to fully benefit from the support of private entities.  

The above said approvals of GB include the partnership in various athletes oriented schemes of SAI 

such as development of sports infrastructure, training, expertise, sports science back-up, nutrition to sports 

persons, design of implementation of Athletes education, kitting, equipment, travel arrangement, medical 

expenses or any other areas for the development of sports under the sports promotional schemes of SAI, or 

any other sports activity assigned to SAI by Government of India. 

Further, to improve the sports talent in the country and ensure that the SAI generates world class 

coaches from its academic‟s programmes, the said partnerships may be extended into Academic 

programmes of Sports Authority of India being centrally administered from SAI NSNIS, Patiala.  

NSNIS Patiala is the central academic institution of SAI which provides and facilitates academic 

training and research activities to the national coaches and sports scientists to deliver a healthy mix of both 

practical and theoretical technologies needed for the Coaching and Sports Science education through its 

three other regional academic institutions located at Kolkata, Bengaluru and Thiruvananthapuram. 

Under the aegis of the SAI, NSNIS, Patiala, the Coaching and Sports Science education is to be 

further strengthened and new courses to support the growing demand from the sports environment are to be 

launched. SAI, NSNIS, Patiala aims at building a stronger academic foundation by introducing new and 

effective programmes /courses in Coach Education and Development. 

Accordingly, Funds/expertise/services from various stakeholders as approved in the 55
th
 Meeting of 

the Governing Body, may be mobilised for  different activities such as development of Sports Academics 

Infrastructure, Equipment for academic purpose, Sponsorship for courses/capacity building faculty, 

Research, Sports Science equipment for labs, Student internship programs, Buses for transportation of 

trainees of the institute, providing Books for Library, Publication, Wi-Fi/Technical support, providing 

manpower in terms of professionals/faculty/technical expertise and any other facilities related to coach 

education and development program. 

The same laid out procedures as followed in engaging partners for other schemes of SAI will be 

followed in the case of academics also.  

  

  
Approval of the Governing Body is solicited for Partnership with various stakeholders in 

academics and coach training programs of SAI. 



57
th
 Governing Body Meeting of SAI: Agenda Notes  Page | 28  

 

Agenda Item No.12 

Full waiver of the cancellation charges and to refund the deposited charges to M/s Digital 

Food Talk Pvt. Ltd. towards their booking of the Open Space at Gate No.14 of J.N. Stadium, 

New Delhi 
 

M/s Digital Food Talk Pvt. Ltd. had booked the Open Space at Gate No.14 of JN Stadium 

from 2nd – 5th March 2023 for a Non-Sports event. The organizer had deposited the requisite 

charges of Rs.21,04,800/- as per details mentioned below:  

 

1. Processing fee and GST thereon   : Rs.    11,800/- 

2. Booking charges for Open space Gate No. 14  : Rs.12,00,000/- 

3. 25% extra charges for serving of liquor   : Rs. 1,50,000/- 

4. GST @ 18%      : Rs. 2,43,000/- 

5. Security deposit     : Rs. 3,00,000/- 

6. Additional security charges    : Rs. 2,00,000/- 

---------------------- 

Total amount      : Rs.21,04,800/- 
 

During this period, the roads leading to JN Stadium were closed by Delhi Police on the 

advice of CBI and therefore, the Delhi Police did not issue NOC for organizing the event. This 

being an extra ordinary circumstance, the organizer has requested for waiver of cancellation 

charges and refund of the full amount deposited. 

 

As per the Terms and Conditions of booking point No. 22 – Annexure-VIII, the 

cancellation  

charges are liable to be levied as given below:- 

 

1. 90 days before the date of event  -  Nil 

2. 89th day to 45th day prior to the date of event - 25% of the total booking amount 

3. 44th day to 15th day prior to the date of event- 50% of the total booking amount 

4. 14th day to 7th day prior to the date of event -75% of the total booking amount 

5. 6th day to the of the event           -100% of the total booking amount 
 

However, under extra ordinary circumstances, the cancellation of booking are required to be 

examined on case to case basis by the competent authority for partial or full waiver of cancellation 

charges. All such cases shall have the approval of Governing Body of SAI.  Processing fee will be 

fortified in all cases of cancellation of sports & non-sports events. 
 

Since the non-issuance of NOC for the event was conveyed by Delhi Police on 28th Feb 

2023, as per the terms of booking, 100% of the total booking amount is liable to be forfeited. 

However, since the cancellation was necessitated due to extra ordinary circumstances as for no 

fault on the party, the proposal is submitted before the Governing Body of SAI for full waiver of 

the cancellation charges and to refund the deposited amount of Rs.21,04,800/- (except Rs. 11,800 

of processing fee) in favour of M/s Digital Food Talk Pvt. Ltd. 
 

Approval of the GB is solicited for full waiver of the cancellation charges 

and to refund the deposited charges to M/s Digital Food Talk Pvt. Ltd. except the processing fee. 
 

Approval of the Governing Body is solicited for refund the booking amount of 

Rs.21,04,800/- (Rupees  Twenty One Lakh Four Thousand and Eight Hundered only) 

to M/s Digital Food Talk Pvt. Ltd. 
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Agenda Item No.13 

 

Utilization of Revenue Generation 

The Governing Body (GB) in its 47
th
 meeting held on 28.09.2016 decided the modalities of 

utilization of Internal Revenue (IR) received by SAI. The decision taken in this regard is as under:- 

I. 50% for up- gradation, up-keeping and maintenance etc. of SAI Stadia. 

II. 30% towards Pension Fund of SAI. 

III. 20% for other sports related activities. 

2. An agenda has been placed in 111
th
 meeting of the Finance Committee held on 24.02.2023 

regarding provision of earmarked fund for welfare activities. Accordingly, it was proposed to utilize up to 

2% of Internal Revenue (IR) on welfare activities within the 30% element of IR (mentioned above at S.No. 

II- provisioned for Pension Fund of SAI). 

3. The matter was deliberated in detail by Finance Committee with respect to prevailing Government 

guidelines and Governing Body (GB) decisions on this matter. Accordingly, JS & FA opined that the status 

quo to be maintained regarding utilization of 30% element of IR. However, the need for earmarked welfare 

fund at SAI is acknowledged.  The Finance Committee observed that DG/SAI has been already authorized 

to utilize the 20 % of IR for other sports related activities. Accordingly, it was decided that an amount up to 

2% of total IR may be earmarked towards expenditure on welfare activities. This 2% amount to be 

accounted within the 20% element of IR (Minutes of 111
th

 Finance Committee meeting enclosed as 

Annexure-IX). Hence, the revised break-up of modalities of Utilization of Internal Revenue (IR) received 

by SAI is proposed as under:  

i) 50% for Stadia Maintenance 

ii) 30% for Pension Provision 

iii) 18% for Other Sports Related Activities 

iv) 2% for Welfare Activities 

4) DG, SAI may be authorized to sanction expenditure under 18% for Other Sports Related Activities 

and 2% for Welfare activities. 

 

Approval of the Governing Body is solicited for authorizing DG, SAI to sanction expenditure as per 

Para-4 above.  
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Agenda Item No. 14 
 

Hiring of Production and Media Rights Partner for Khelo India Youth Games and Khelo India 

University Games  

The Khelo India scheme has been launched with the twin objectives of mass participation and 

promotion of excellence in sports under the under Sports Competitions and Talent Development Vertical. 

Khelo India Youth Games (KIYG) and Khelo India University Games (KIUG) are organised annually. In 

this context, it is pertinent to note that so far one edition of Khelo India School Games, four editions of 

Khelo India Youth Games and two editions of Khelo India University Games have been organised which 

has witnessed total participation of over 20,000 athletes and 10,000 officials.  

To underscore the growing importance and appreciating brand value of the Khelo India Games, it 

may be noted that on an average these games have received 80mn+ viewership across various platform such 

as Star sports, DD and OTT platforms such as Disney Hotstar and Sonyliv. 

In this regard, it is pertinent to note that for Khelo India Youth Games, Sports Authority of India 

had partnered with Star India for broadcast, production and media rights. As a part of this arrangement, M/s 

Star India committed to produce and broadcast the event in popular channel as well as spend 20 Crore per 

edition on promotions and committed licence fee of Rs. 15 Crore. However, the same arrangement has 

expired with the fifth edition of Khelo India Youth Games which was held in Madhya Pradesh from 30th 

Jan. to 11
th
 Feb. 2023.  

Moving forward it is imperative that to retain the popularity and brand value of Khelo India and 

further increase the same, a Media and Broadcasting partner for KIYG and KIUG is brought onboard. 

Accordingly, an RFP was prepared for four (4) editions of KIYG and five (5) editions of KIUG 

commencing from KIYG-2024 and KIUG-2023 respectively. 

The proposal was placed before 110
th
 FC for its concurrence, wherein it accorded in principle 

approval and recommended to be placed before the Governing body for approval. 

Due to paucity of time, approval of the Chairman Governing Body was taken on file. 

In pursuance of concurrence and approval above, an RFP was floated for Media and Production 

Rights as well as to undertake Marketing activities for 5 editions of Khelo India University Games on 

14.12.2022. The last date of bid submission was further extended for a period of 15 days. However, in 

response to the RFP no bids were received. Thereafter, with the approval of Hon‟ble Minister of Youth 

Affairs and Sports, Chairman Governing Body, Doordarshan was approached for production and broadcast 

of the Khelo India University Games (KIUG) 2023to be held in Uttar Pradesh vide letter dated 04.02.2023 

andan Expression of Interest(EOI) was published on 17.02.2023 on CPP Portal, SAI and Khelo India 

websites for broadcasting the Khelo India University Games 2022 on TV and/or OTT platforms on the basis 

of no cost to SAI. The proposal was subsequently placed for information in the 111
th
 meeting of Finance 

Committee and the same was noted by the Finance Committee. The last date of submission of offer with 

regard to the EOI was extended twice for a period of 10 days. However, no response was received against 

EOI. Further, with the approval of Chairman Governing Body the production and media rights for 

Khelo India University Games has been delegated to the Govt. of Uttar Pradesh for the current 

edition. 

Further, as no bids were received against the RFP floated for media and production rights of KIUG, 

discussions were held with the various stakeholders and considering the requirement of Fit India Quiz, some 

changes were incorporated in the RFP prepared for five editions of KIYG commencing 2024. A detailed 

agenda proposing the major changes was placed in the 112
th
 meeting of the Finance Committee for 

concurrence as tabulated below- 
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S.No. RFP concurred in 110
th

 FC Proposed RFP 

1 - 

 

Newly Added: 

 

7.1.3 Produce and Broadcast FIT India 

quiz – 

 

a) Min 13 episodes with 36 state champions 

teams details of which will be provided by 

SAI. 

b) The broadcast should be of international 

quality in a state of art studio set up with 

multiple cameras, interactive rounds, 

celebrity anchors and use of state of art 

technology for buzzer rounds, Audio video 

segments, call a friend etc. 

c) Integration of key physical rounds in each 

edition of the game in alignment with SAI  

d) Use of key sports icons and celebrities for 

the episodes including the quiz masters  

e) The finals of the FIT India quiz maybe 

planned at a grand scale in alignment with 

SAI. It may be a bigger event involving 

some key dignitaries to lend stature to the 

event hence may be held at a non-studio 

location like an indoor stadium etc in 

consultation with SAI.  

The bidder will be required to produce a 

minimum of 13 episodes, each of minimum 

duration 30 min (including free commercial 

time-FCT) for telecast on their key channel 

(s) and OTT platforms.  

f) The bidder will also produce thematic 

campaign and tune-in promos for the FIT 

Quiz for use on TV and Digital Media. 

SAI will provide the venue and logistical 

support for such an event but the production 

& broadcast / has to be done by the bidder. 

 

SAI will ensure that all main participants 

and their companion / guardian (one nos.) 

will be made available for the shoot at 

studio locations for the duration that they 

may be required. 

 

All the production should be in HD 

throughout the contractual period. 

 

 

Reason for incorporating above scope in 

the RFP: 
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FIT India movement is now one of the 

vertical of Khelo India Scheme. By virtue of 

getting rights of Khelo India Youth games, 

the bidder also gets the right for the Fit India 

Quiz-National rounds on a National 

Broadcaster TV and OTT platforms. 
 

Fit India Quiz is a vital programme that 

promotes fitness and healthy living among 

school students across India. By 

incorporating the scope of production and 

broadcast of the quiz along with the Khelo 

India Youth Games, SAI can leverage the 

popularity of the games to reach a wider 

audience and promote the importance of 

fitness and healthy living among the youth 

of the country. 

2 _ Newly Added: 

7.2.17 Ensure a minimum spend of INR 

2,00,00,000/- (Indian Rupees Two Crore 

Only) per Edition of the Event towards 

marketing / promotional activities and INR 

10,00,00,000/- (Indian Rupees Ten Crore 

Only) per Edition towards inventory support 

(Declaration for the same to be provided in 

the format prescribed under Annexure G of 

this RFP). 
 

Reason for incorporating above in the 

RFP: 
 

As the popularity and significance of the 

Khelo India Youth games continue to grow, 

SAI have to ensure the production and 

broadcast quality. Accordingly, this clause 

has been modified.  

 

In this context, it is also pertinent to mention 

that in 2017 only one bid was received that 

too when the RFP with similar scope was 

floated for the second time with minimum 

promotional spend requirement of 20 cr. per 

edition. Keeping this in view, RFP was 

modified and minimum spend requirement 

was reduced to 13 cr. (Minimum 3 cr. on 

Promotion/Marketing and Minimum 10cr on 

Inventory Support) with the option to the 

bidders for upward quotation over and 

above these base values. The modified RFP 

was then placed in 110
th

 FC and the same 

was concurred by the FC. 

Accordingly, after taking approval of 

Hon‟ble Minister MYAS, Chairman GB, the 

modified RFP was floated for KIUG in Dec-

2022 but still no bids were received.  
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In view of this, after assessing the market 

trends, considering previous tendering 

experience and discussions with various 

stakeholders, it has been decided to set a 

minimum expenditure requirement that is 

realistic and in consonance with the 

prevalent market conditions, so as to attract 

more bidders and ensure that the event 

receives optimal exposure and support with 

wider outreach for the games. 

3 14.1.2 Technical Bid – Evaluation Criteria 

S. 

NO. 

BID COMPONENT WEIGHT

AGE  

1. Prior experience in 

broadcasting, large scale 

sports events in or outside 

India. 

(20) 

2 Prior experience in 

producing multi-sport or 

multi-venue, large scale 

sports events in or outside 

India; 

(20) 

3. Aggregate marketing spent 

on broadcasting multi-sport 

or multi-venue, large scale 

sports events in or outside 

India. (Only events 

mentioned at point 1 and 2 

above are applicable) 

(20) 

4. Viewership reach of the 

sports television channels 

on which the Event shall be 

broadcast (average 

viewership reach for the 

immediately preceding six 

months) 

(20) 

5. User base of the Digital 

Platform on which the 

Event shall be streamed 

(average users over the 

immediately preceding six 

months) 

(20) 

 Total (100) 

 

15.1.2 Technical Bid – Evaluation 

Criteria 

S. 

NO. 

BID COMPONENT WEIGHT

AGE  

1. Prior experience in 

broadcasting, large scale 

sports events in or outside 

India. 

(20) 

2 Prior experience in 

producing multi-sport or 

multi-venue, large scale 

sports events in or outside 

India; 

(20) 

3. Aggregate marketing spent 

on broadcasting 

/producing, large scale 

sports events in or outside 

India. (Only events 

mentioned at point 1 and 2 

above are applicable) 

(20) 

4. Viewership reach of the 

sports television channels 

on which the Event shall 

be broadcast (average 

viewership reach for the 

immediately preceding six 

months) 

(10) 

5. User base of the Digital 

Platform on which the 

Event shall be streamed 

(average users over the 

immediately preceding six 

months) 

(10) 

6. Technical Presentation 

(Production, 

programming broadcast 

and marketing plan for 

the Games and the Fit 

India Quiz) 

(20) 

 Total (100) 
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Reason of incorporation of Technical 

Presentation in the evaluation criteria: 

Technical presentation helps in assessing the 

quality of service on offer and the plan of 

action of the bidder. Further, to ensure the 

wider reach of the Khelo India Games and 

other initiatives and also to enhance the 

brand value of Khelo India, it is imperative 

that the quality of services is kept non-

negotiable. Also, as there has been a huge 

evolution of technology in broadcasting and 

telecasting, technical presentation has been 

incorporated in the evaluation criteria for 

ensuring best practice and quality services. 

This is also a step towards selecting a bidder 

who not only has the required qualifications 

and experience but also demonstrates a clear 

understanding of the project's objectives and 

a commitment to delivering high-quality 

results. 

4 Clause 14.2-Commercial Bid Format: 

14.2.1-Media Rights Fee (Minimum bid of 

INR 1 Rs per edition for both KIUG and  

KIYG) 
SR. 

NO. 

EDITION / 

YEAR 

FEES (IN INR) 

1. Edition 1 (a) 

2. Edition 2 (b) 

3. Edition 3 (c) 

4. Edition 4 (d) 

 

 

Clause 15.2 Commercial Bid 

15.2.1- Media Rights Fee (to be stipulated 

exactly in the Bid) 

SR. NO. EDITION / 

YEAR 

FEES (IN INR) 

1. Edition 1  

2. Edition 2  

3. Edition 3  

4. Edition 4  

5. Edition 5  

 

Reason for incorporation of Edition 5: 

At the time of 110th FC, as only 4 editions 

of KIYG were completed and there was 

already a production and broadcast partner 

for 5
th

 edition, concurrence for 4 editions 

was sought. But now as 5th Edition of 

KIYG is over and there is no production and 

broadcast partner for future games, 

concurrence for 5 editions is being sought in 

the 112th FC now. 
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5 14.2.2 Marketing / Promotional Spend 

(Minimum bid of INR 3 crores cash spend 

per edition for both KIUG and KIYG) 
Sr. 

No. 

Edition Promotional spend (in 

INR) 

Total 

commi

tted 

promo

tional 

spend 

On 

Hom

e 

Netw

ork 

On 360-degree  

marketing  

activities 

outside  

of the network 

1. Edition 1 (A) (B) (A) + 

(B) 

2. Edition 2 (C) (D) (C) + 

(D)  

3. Edition 3 (E) (F) (E) + 

(F)  

4. Edition 4 (G) (H) (G) + 

(H)  
 

Deleted 

 

Reason for omission of this clause: 

 

As per point no 2, clause 7.2.17 has been 

incorporated in the RFP hence this clause is 

not required further. 

 

 

 

 

 

6 14.2.3 Inventory Support (Minimum bid of 

INR 10 crores per edition for both KIUG 

and KIYG) 

SR. NO. 

EDITION / 

YEAR 

FEES (IN 

INR) 

1. Edition 1 (a) 

2. Edition 2 (b) 

3. Edition 3 (c) 

4. Edition 4 (d) 

 

Deleted 

Reason for omission of this clause: 

As per point no 2, clause 7.2.17 has been 

incorporated in the RFP hence this clause is 

not required further. 

 

 

7 14.2.5 The Bids will be evaluated based on 

evaluation of Commercial Bids of each 

Bidder, as per the following criteria: -  

14.2.5.1 The aggregate Media Rights Fees 

and Promotional Spend shall be evaluated 

based on Net Present Value using a 

discount factor of 10%.  

14.2.5.2 The Bid of the Qualified Bidder who 

submits the highest commercial value will be 

rated as the „Best Bid‟ and will be declared 

as the successful Bidder for the grant of the 

Media Rights for the Event. If one or more 

Bidders have submitted the same 

Commercial Value, the Bid with the highest 

technical score (St) will be rated as the „Best 

Bid‟.  

14.2.5.3 Further, if one or more Bidders with 

the same Commercial Value also have the 

same technical score (St), SAI may, in its 

sole direction, declare any one of such 

15.2.3 The Bids will be evaluated based 

on evaluation of Commercial Bids of each 

Bidder, as per the following criteria: - 
 

15.2.3.1 The Bid of the Qualified 

Bidder who submits the highest 

commercial value for Media Rights Fee 

Combined for 5 (Five) editions will be 

rated as the „Best Bid‟ and will be 

declared as the successful Bidder for the 

grant of the Media Rights for the Event. If 

one or more Bidders have submitted the 

same Commercial Value, the Bid with the 

highest technical score (St) will be rated as 

the „Best Bid‟. 

 
 

15.2.3.2 Further, if one or more 

Bidders with the same Commercial Value 

also have the same technical score (St), 

then the bid from the bidder having 
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Bidders as the successful Bidder. SAI may 

also exercise its discretion in declaring the 

successful Bidder by evaluating whether: (a) 

the commercial Bid of the Bidder rated as 

having submitted the „Best Bid‟ is in 

accordance with the requirements set out in 

the RFP; and (b) the Bidder winning the 

„Best Bid‟ is adequately equipped to perform 

the services in a satisfactory manner. 

highest average annual turnover in last 

three financial Years will be rated as „Best 

bid‟ ending March 2022. SAI may also 

exercise its discretion in declaring the 

successful Bidder by evaluating whether: 

(a) the commercial Bid of the Bidder rated 

as having submitted the „Best Bid‟ is in 

accordance with the requirements set out 

in the RFP; and (b) the Bidder winning the 

„Best Bid‟ is adequately equipped to 

perform the services in a satisfactory 

manner. 

 

Reason for modification: 

This modification is in reference to 

changes under point no 2, 5 & 6. As now 

the prices in the commercial bid are sought 

only against Media Rights fee and not 

against Marketing/promotional and 

Inventory support spend, accordingly this 

clause is being modified. 

8 17. TERMS OF PAYMENT  

17.1 The Media Rights Fees shall be paid by 

the Licensee to SAI for each Edition of the 

Event in the following manner:  

For Khelo India University Games 

(KIUG)  

I. For first Edition, 50% of the quoted Media 

Rights Fee at the time of signing of the 

License Agreement, and the balance 50% 

within two months from the date of 

commencement of the first Edition; and  

II. For subsequent Editions (except the fifth 

Edition) 50% of the quoted Media Rights Fee 

two months prior to the scheduled date of 

Event and 50% within two months from the 

date of commencement of each subsequent 

Editions (except the fifth Edition).  

III. For the fifth Edition, 100% of the quoted 

Media Rights Fee two months prior to the 

date of commencement of the fifth Edition.  

For Khelo India Youth Games (KIYG)  

 

I. For first and second Edition, 50% of the 

quoted Media Rights Fee at the time of 

signing of the License Agreement, and the 

balance 50% within two months from the 

date of commencement of the first and 

second Edition; and  

II. For third edition 50% of the quoted Media 

Rights Fee two months prior to the scheduled 

date of Event and 50% within two months 

from the date of commencement.  

18. TERMS OF PAYMENT  

18.1 The Media Rights Fees shall be paid by 

the Licensee to SAI for each Edition of the 

Event in the following manner:  

For Khelo India University Games 

(KIUG)  

 

Deleted 

 

 

 

 

 

 

 

 

 

 

 

 

For Khelo India Youth Games (KIYG) 

 

I. For first Edition, 50% of the quoted 

Media Rights Fee at the time of signing of 

the License Agreement, and the balance 

50% within one month from the date of 

commencement of the first Edition of the 

Event; and 
II. For second, third and fourth Edition 50% 

of the quoted Media Rights Fee two months 

prior to the scheduled date of Event and the 

balance 50% within two months from the 
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The Finance Committee of SAI in the 112th meeting has concurred the proposal with the 

observation that the contractual/legal obligation of the proposed clause of Production and Broadcast of Fit 

India Quiz for next 05 years needs attention in the event that the Quiz is not held for one reason or the other 

during the contract period and that the risk of the same may be adequately mitigated in the RFP document 

III. For the fourth Edition, 100% of the 

quoted Media Rights Fee two months prior to 

the date of commencement.  

 

Licensee will be permitted to deduct TDS on 

the Media Rights Fee as per Applicable law. 

SAI will raise necessary invoice at least 30 

days prior to the payment due date. 

date of commencement of each edition. 

III. For the fifth Edition, 100% of the quoted 

Media Rights Fee two months prior to the 

date of commencement of the fifth Edition. 

18.2 Time is an essence in relation to the 

Licensee’s payment obligations 

hereunder. Interest shall be payable by 

the Licensee to SAI on any late payments 

of any amount including any instalment 

of Media Rights Fee at a rate of (12%) 

per annum. 

18.3 Subject to clause 18.1, all amount due 

under this to be paid by the Licensee to the 

Designated Account including, without 

limitation, the Media Rights Fee, are 

expressed in India Rupees (INR), and shall 

be paid free and clear of, without, 

deductions based on any currency control 

restrictions. 

Reason for Modification: 
The payment clause for the Media Rights 

Fee in the RFP for Khelo India Youth 

Games has been modified with the aim of 

ensuring timely receipt of the committed 

amount from the bidder. 

9 Annexure B: 

1. For First Edition and Second Edition under 

this contract, the production obligation is to 

produce 8 (eight) sports live across multiple 

venues with a minimum requirement of 3 

(three) production kits (“Production Kits”) 

for the duration of the games with the latest 

available technologies.  

2. From Third Edition onwards, the baseline 

production obligation is to produce feed for 

10 (ten)  

sports live across multiple venues, requisite 

number of production kits. 

Annexure B: 

1. Under this contract, the production 

obligation is to produce minimum 10 (ten) 

sports live across multiple venues with a 

minimum requirement of 2 (two) production 

kits and 1 (one) Roving Kit for the duration 

of the games with the latest available 

technologies. 

 

Reason for Modification: 

Minimum requirement of 2 (two) production 

kits and 1 (one) Roving Kit instead of 3 

production Kits has been incorporated as 

Khelo India Games now have been become 

a multi-city/multi-venue event and to ensure 

that maximum games, being organized, can 

be covered by the media partner. 

 

 

Also, no. of games has also been increased 

from the last RFP, hence minimum 10 

games obligation has been incorporated. 
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and be brought before the GB for consideration. Accordingly, the clause 7.1.4 has been incorporated in the 

RFP and reproduced as below- 

 

“The selected bidder will be responsible for production and broadcast of the national rounds of 
FIT India Quiz programme, as detailed in clause 7.1.3, upto 5 editions during the contract period. 
However, in the event that SAI decides not to conduct the FIT India quiz during the contract 
period, the selected bidder shall indemnify SAI against any loss of revenue to the bidder and shall 
not hold SAI responsible for any demurrage. The bidder shall not be entitled to any refund or 
return of the portion of media fee already paid/committed to SAI.” 

 
 

 

 

Therefore, in line with the observations made by FC and incorporation of clause as mentioned 

above, approval of the Governing Body is solicited for hiring the production and media rights partner/(s) for 

5 editions of KIYG commencing 2024. Also, if approved, the RFP on similar lines (excluding the Fit India 

Quiz programme) for hiring the production and media rights partner for 5 editions of KIUG commencing 

2024 will be floated separately. 

 

 

The agenda is placed before Governing Body for following; 

 

(1) Ratification of RFPs for KIYG & KIUG. 
 

(2) Ratification of delegation of production and media rights for Khelo India University Games to the 

Govt. of Uttar Pradesh for the current edition. 
 

(3) Approval for Hiring the Production and Media Rights Partner/(s) for 5 Editions each of Khelo 

India Youth Games and Khelo India University Games.  
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Agenda Item No. 15 

 

Renewal of Lease Agreement for Three years to Income Tax Department at J.N. Stadium, 

New Delhi for further 03 Years 
 

The Income Tax Department was allotted office space measuring 79703.16 sq. ft. at the JN Stadium 

w.e.f 16.06.2016 for a period of three (03) years at the monthly license fee @ Rs.418/- per sq. ft. per 

month and with increase of 24% every three years. The rent was fixed as per the rates fixed by CPWD in 

accordance with Rule 15 (2) of GFR 2017. 

After completion of three years, the agreement was renewed on 12th Feb‟2020 for a further period 

of three (03) years i.e. from 16.6.2019 to 15.6.2022 at the monthly license fee @ Rs.518.32/- per sq. ft. per 

month (with a hike of 24% on provisos license fee of Rs.418/- per sq. ft.) as per the provisions of  the 

existing terms of agreement.  

In the 107th meeting of Finance Committee (FC) the extension of agreement for only a period of 2 

years i.e. from 16.6.2022 to 15.6.2024 with a hike 24% i.e. Rs.642.72 per sq. ft. per month (existing rent 

Rs.518.32 + 24%) was concurred, with usual terms & conditions. The same was communicated to the 

Income Tax Department, who represented that during the last two occasions, rent agreement was extended 

for a period of three years at a time, hence, this time too the lease agreement may be approved for three 

years i.e. up to 15.6.2025 instead of previously approved period of two (2) years with a hike of 24% in line 

with rental agreement for preceding years. 

Accordingly, a proposal was placed before the 112
th
 Finance Committee of SAI held on 10

th
 May, 

2023. The Finance Committee concurred the proposal.   

The proposal as concurred by Finance Committee was submitted on file for the approval of 

Chairman, Governing Body i.e the Hon‟ble Minister of Youth Affairs &Sports, who has kindly approved 

the proposal.  

As regards query raised by Hon‟ble MYAS, the following is submitted: 

1) Secretary (Sports) vide her letter No. SAI/JNS/IT/039/Space Allotment/2022-23 dated 22
nd

 

February, 2023 to Secretary, Department of Revenue (Annexure-X) regarding outstanding 

liabilities pending at the end of IT department. The matter was further taken up  by DG, SAI and 

the  Income Tax Department has paid rentals amounting to Rs.38,99,82,848/.- i.e. upto February 

2023 (@Rs.4,87,47,856/- per month as per old rates) since the agreement with revised enhanced 

rates has not yet been signed. Details of outstanding liabilities and payment made so far is annexed 

(Annexure-XI). 

2) Post signing of agreement, the Income Tax Department has assured to release rentals as per 

revised rates and settle other dues.  

 

 

 

  

The above Agenda is placed before Governing Body for Ratification 
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Agenda Item No. 16 

Hiring of Digital, Branding and Communication Agency: Extension of 1 year of M/s. Tattva 

Creations Private Ltd. 

With the advent in technology and new shift towards presence on various digital platforms, SAI has 

envisaged to have a dedicated Digital, Branding and Communication Team on board to be responsible to 

maximize reach of the content on the internet and other platforms. This would ensure last mile reach of the 

scheme, policies of the Government relating to sports through various digital platforms on a real time basis. 

The target audience would be athletes and sports loving audiences of the country. Accordingly, the RFP was 

floated and the proposals were invited. A total of 12 bids were received. Subsequent to the completion of 

the evaluation process, the proposal to engage an agency was approved in the 94
th
 meeting of the Finance 

Committee held on 5
th
 January 2021 and recommended for approval of the Governing Body. The proposal 

was approved in the 54
th
 meeting of the Governing Body held on 27.01.2021. The Notification of Award 

was issued to M/s Tattva Creations Pvt. Ltd at an annual cost of INR 2,15,94,000 inclusive of taxes for a 

period of one year starting 01.02.2021. 

2. As per the clause of extension mentioned in the contract, the engagement of the agency can be 

extended for a period of two years subject to the satisfactory performance. Accordingly, subsequent to the 

submission of the report of the review committee, the proposal to extend the contract of the agency was 

approved in the 32nd Meeting of the DPAC held on 14.02.2022. The contract was extended for a period of 

one year w.e.f 01.02.2022 and ending on 31.01.2023 with the same terms and conditions of the contract. 

3. In view of the foregoing, the contract of the agency expired on 31.01.2023.As per the Clause 

4(Period of Contract) of Annexure X(Terms of Reference) of the RFP, the contract of the agency can be 

extended for one more year after the extension granted on 01.02.2022. In order to evaluate the performance 

of the Agency, a committee vide office order dated 20.02.2023 was constituted with the following members; 

 

(i) Deputy Director General (SAI)                         : Chairperson 

(ii) Director (Khelo India Division)                        : Member 

(iii) Director (Equipment & Support Division)        : Member 

(iv) CEO, Fit India                                                    : Member 

(v) Head of Communication, Media                        : Member 
 

4. The above committee had its meeting on 20.02.2023 in which it recommended to extend the 

contract tenure of the agency for further one year. 

 

5. It is to be noted that the total value of tender is Rs 2,15,94,000 per year. Further, for the coming 

F.Y 2023-24, in view of the increased volume of work on account of various initiatives under Khelo India 

such as organization of Women Leagues, Events under Fit India such as Fit India Quiz, Coverage of 

achievements of Athletes in NCOEs, Fit India Dialogue, Fit India Healthy Hindustan series, etc., besides 

there are other major events in the coming financial year such as Asian Games. In view of this it is proposed 

that six additional resources may be deployed through the Agency during the extended period. In this 

context it may be noted that as per Clause 17.3 of the RFP additional resources may be deployed on request 

of SAI. Further as per same Clause the quantum of work permitted to increase up to 25% of the value of the 

project.   

6. In view of the above, the cumulative tender value is coming out to Rs. 6.88 Cr. with Rs 2.15 Cr. 

for the first year (01.02.2021-31.01.2022), Rs 2.15 Cr. for the second year (01.02.2022-31-01.2023, first 

year of extension) and Rs 2.58 Cr. for the proposed extension of third year including Rs 42,24,400/- 

towards 6 additional resources(01.02.2023-31.01.2024). 
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7. Since, the financial implication was above the delegated powers of DG,SAI, the proposal to 

extend the contract of the digital, branding and communication agency at an overall cost of Rs. 

2,58,18,400/- was placed in the 111
th
 meeting of the FC held on 24.02.2023. The FC concurred with the 

proposal and recommended for the approval of the Governing Body. Subsequently, approval of Chairman, 

Governing Body was obtained on file. 

  

The above Agenda is placed before Governing Body for Ratification 
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Agenda Item No. 17 

  

 

 

In order to propagate the message of Fit India among the school children and strengthen its presence 

in schools, a Fit India Quiz has been envisioned to involve school children across the country. The quiz is 

the first National-Level Quiz for students which will give out total cash award of Rs. 3.25 crore to schools 

and students. In the first edition of Fit India Quiz, 36,299 students from 13,502 schools participated and 

showcased their knowledge in fitness and sports. In the first edition, National Testing Agency (NTA) was 

selected to conduct the preliminary round. To cater the requirement of online preliminary round, a web 

portal was developed by the NTA for registration. Further, NTA has also developed a mobile application for 

conducting multi-lingual preliminary rounds of Quiz.  

Fit India Quiz has become a popular mechanism to align the kids across the country to join the 

mission of fitness and adopt the fit lifestyle. In the ongoing second edition includes four rounds- School 

Registration, Preliminary Round, State Round and National Round. The quiz structure and prize structure in 

the Fit India Quiz 2022 is in the similar lines of First Edition of the Fit India Quiz 2021.  

  In order to ensure maximum participation, the registration of candidates and preliminary rounds 

have been conceptualized through online mode on a suitable platform and taking the test by individual 

candidate using mobile phone from a convenient place on a sophisticated mobile based platform with 

adequate security features to ensure fair and transparent conduct of exam. Based on the experience of 

successful execution of the first edition of Fit India Quiz, it was decided to engage National Testing 

Agency under Ministry of Education, Government of India as for the conduct of registration and 

preliminary round, simultaneously, across the country. National Testing Agency has already developed a 

web portal and a mobile application exclusively for Fit India Quiz. 

  However, NTA has offered the revised fee structure for conducting the preliminary test on basis of 

evaluating the cost incurred by NTA in the first edition. In the last edition, NTA charged Rs.50 per 

participant. However, under the new fee structure, NTA has proposed to collect Rs.70 per participant (Rs. 

50 per participant collected from the school + Rs. 20 collected from Fit India Mission), if  the total number 

of participants registered are 1,00,000 or above. 

  As specified in para above, NTA developed the web portal and mobile application exclusively for 

the Fit India Quiz during their engagement in Fit India Quiz 2021. By invoking the GFR rule 194 (i) and 

(iii) National Testing Agency was selected on nomination basis for the conduct of registration and 

preliminary round of Fit India Quiz. 

  In view of the above, the proposal for engaging National Testing Agency for the conduct of 

preliminary round Fit India Quiz for Schools across the country for an estimated financial implication of 

Rs.40,00,000 (+/- 10%) equivalent to the registration of approx. 2,00,000 students was placed before 

110
th
FC meeting held on 21.11.2022, wherein it recommended to place the agenda before Governing Body 

for its approval. Subsequently, the proposal was approved on file by Hon‟ble Minister YA&S/Chairman, 

Governing Body, SAI on 30.11.2022. 

  Further it is pertinent to mention that the preliminary round of Fit India Quiz 2021 was conducted 

by NTA on 08
th
& 09

th
 December 2022 in the internet mode and the results were declared on 15.02.2023. A 

total of 1,74,473 candidates from 42,490 schools registered for the quiz and as per the revised fee structure 

offered by NTA an amount of Rs 34,89,460 is payable to NTA for the conduct of Preliminary round. 

 

 

 

Engaging National Testing Agency for the conduct of preliminary round Fit India Quiz for 

Schools across the country 

The above Agenda is placed before Governing Body for Ratification 
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Agenda Item No.18 

RFP for sponsorship for KIYG & KIUG 

The Khelo India scheme has been launched with the twin objectives of mass participation and 

promotion of excellence in sports. In pursuit of the aforesaid objectives, the scheme inter-alia envisages 

encouraging private sector participation so as to harness the capability, management and expertise of private 

sector in strengthening and transforming the sports eco system.  

In the context of above, it is to be mentioned that Khelo India scheme aims to make events such as 

Khelo India Youth Games and Khelo India University Games which comes under Sports Competitions and 

Talent. 

It is to mention that for the Khelo India Youth Games and University Games, an RFP inviting 

proposal from the empanelled agencies was prepared on the similar line as the earlier RFP which was 

concurred and noted by 103
rd

 and 104
th
 Finance Committee and ratified by the Governing Body in its 56

th
 

meeting. This was placed before 110
th
 FC for its concurrence, wherein it was accorded in principle approval 

and recommended to be placed before the Governing body for approval. Due to paucity of time approval of 

Chairman Governing Body was taken on file and RFPs were floated for KIYG and KIUG. 

Khelo India Youth Games (KIYG):  A limited RFP was invited from the empanelled agencies for 

hiring of sponsorship under Principal, Powered By and Co-Powered by Sponsor Categories, however no 

bids were received against the said RFP. Accordingly, a limited tender was invited again from the 

empanelled agencies with the timeline for opening of bid being 7 days  and a single bid from M/s. SFA 

Sporting Services Private Limited was received against the RFP under “Powered by Sponsor” Category and 

subsequently, with approval of Hon‟ble Minister of Youth Affairs and Sports, Chairman Governing Body, 

M/s. SFA Sporting Services Private Limited was awarded with the rights under “Powered by Sponsor” 

Category @ Rs 12,21,02,000/- for five edition starting from KIYG 2022. However, no sponsorship for the 

Principal Sponsor and Co – Powered by Sponsor categories has been received. Further, to get 

sponsorship for the remaining categories, an Open RFP through offline mode was invited for the 5
th
 edition 

of Khelo India Youth Games against which a single bid from M/s. State Bank of India under Principal 

Sponsor Category and M/s. Sporta Technologies Private Limited under Co-Powered by Sponsor Category 

was received. Considering the GB Meeting was not scheduled at the time, sponsorship right was awarded 

to, M/s. State Bank of India under Principal Sponsor Category for an amount of Rs. 3,00,00,000/- (Rupees 

Three Crores only) and M/s. Sporta Technologies Private Limited under Co-Powered by Sponsor Category 

for an amount of Rs. 1,30,00,000/- (Rupees One Crore Thirty Lakhs only) for KIYG 2022 only, with the 

approval of the Hon‟ble Minister, MYAS - Chairman – Governing Body of SAI. The proposal was 

subsequently submitted for kind information in the 111
th
 meeting of Finance Committee and the same was 

noted by the Finance Committee. 

Khelo India University Games (KIUG): For Khelo India University Games, a Limited RFP was 

floated on 13.01.2023, however no bids were received. Considering the response in open RFP invited for 

Youth games, an open RFP for Selection of Sponsors for Khelo India University Games 2022 edition was 

prepared on similar line of RFP for KIYG2022 and floated on CPP Portal dated 13.02.2023. Though, 

considering the paucity of time, an open RFP was floated subject to the concurrence of FC, subsequently, 

the proposal was placed before 111
th
 meeting of Finance Committee concurred the proposal and 

recommended to place it before the Governing Body. However, no bid was received in the Open RFP 

invited for Selection of Sponsors for Khelo India University Games 2022.  The above agenda was also 

placed before DPAC for its information in its 38
th
 meeting dated 24.02.2023, which vide its minutes dated 

01.03.2023 noted the same. 

 

 

 

 

The above Agenda is placed before Governing Body for Ratification 
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Agenda Item No.19 

 

Extension of Contract with M/s. T K Sports Pvt. Ltd. by one more year for Procurement of Sports 

Kits for Khelo India Games, NCOEs of SAI, Khelo India Academies. 

With the approval of the Governing Body in its 55th Meeting, a contract for procurement of Sports 

Kits/Apparels for 2021 edition of Khelo India Games, Khelo India Academies and NCOEs at a maximum 

cost of Rs. 16,79,54,328.81/- was executed with M/s. TK Sports Pvt. Ltd, effective from 08.12.21. The 

contract was valid for a period of 01 year i.e. from 08.12.21 to 07.12.22, extendable by one year at the 

discretion of SAI under same terms and conditions.  

Further, to meet the fresh requirement for Khelo India Youth Games 2022, Khelo India University 

games 2022 and Khelo India Academies and NCOEs of SAI two agendas vide agenda no. 06 and agenda 

no. 07 were placed in the 110th meeting of the Finance Committee for concurrence and are summarized as 

below. 

Agenda No.6- To meet the requirement of KIYG 2022 – by utilizing the remaining quantity in the 

existing contract with M/s. TK Sports Pvt. Ltd. and extending the contract for the items which 

cannot be procured through existing contract.  

Agenda No. 7:- For undertaking the Procurement of Sports Kits for Khelo India University Games 

22, NCOEs of SAI and Khelo India Academies at an Estimated Cost of Rs. 12,86,03,875/- through 

Open tender Process. 

Accordingly, The matter was deliberated by FC and opined that as there is already a clause of 

extension for another one year embedded in the supply order, hence, it is better to extend the whole contract 

rather than operating the option clause for some items and extending the contract for remaining items as the 

requirement of items is for next KIYG and not the part of the original purpose for which the supply order 

was placed. 

It was further deliberated by FC that as we are near the end of November and apparels for Khelo 

India Youth Games 2022 are required by mid-January 2023, hence, floating a new advertisement and 

getting the supplies against it by mid-January 2023 is a remote possibility. On the above-mentioned views 

and facts Finance Committee decided to extend the contract for another one year with same quantity as per 

the previous order on same terms and conditions, and directed that the required tendering action for next 

cycle of procurement to be initiated early so that the vendor is in place well in time, i.e. before 07.12.2023. 

Accordingly, Finance Committee concurred to extend the whole contract on M/s TK Sports Pvt. Ltd. with 

same quantity equal to the original order quantity for all items by one year i.e. up to 07.12.2023, subject to 

their agreement and confirmation of fall clause as referred in the RFP. Accordingly, the Agenda no. 7 was 

dropped in view of the decision taken at Agenda no. 6. (110th FC minutes enclosed as Annexure-XII) 

In view of the above directions of FC, an acceptance for extension and affidavit were obtained from 

M/s. TK Sports Pvt. Ltd. in line with the fall clause of the RFP. 

Further, considering the paucity of time and that the GB Meeting was not scheduled at the time, 

approval of the Hon‟ble Minister, MYAS - Chairman – Governing Body of SAI was obtained on file for 

extending the contract with M/s. TK Sports Pvt. Ltd. for a period of one year from 08.12.2022 till 

07.12.2023 for procurement of Sports Kits for Khelo India Games and NCOEs of SAI and Khelo India 

Academies at a maximum cost of Rs. 16,79,54,328.81. Accordingly, the proposal is being submitted for the 

ratification of the Governing Body. 

 

The above Agenda is placed before Governing Body for Ratification 
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Agenda Item No. 20 

Approval for extension of the deputation tenure of Ms. Ekta Vishnoi for a period of two (02) 

years beyond initial three (03) years and re-designation as Deputy Director General in Sports 

Authority of India 

Ms. Ekta Vishnoi, IRS (IT) was appointed as Senior Director (Khelo India & FIT India) on 

deputation for a period of 03 years in Level-13 of pay Matrix (7
th
 CPC) against the vacant post of Regional 

Director. In response to the appointment of Senior Director, she was relieved from her parent department 

vide letter No. A-29011/PF/99001/2019-Ad.VI dt. 31/10/2019 for a period of three years from her date of 

joining in borrowing department i.e., SAI.  Accordingly, she joined in Sports Authority of India (SAI) on 

06/11/2019 as Sr. Director on deputation basis in Level-13 of pay Matrix (7
th
 CPC) for a period of 03 years 

from her date of joining in SAI i.e., up to 05.11.2022.  After joining in SAI, she was empanelled as 

Commissioner (IT) which is a JS Level post in Pay Matrix Level-14 in her parent cadre.  Her deputation 

tenure of 03 years was expired on 05/11/2022.   

2. In this regard, Ms. Ekta Vishnoi, Senior Director (Khelo India & FIT India) has given her consent 

to extend her tenure of deputation for further two more years w.e.f. 06.11.2022 to 05.11.2024. Looking to 

her contribution to Khelo India and FIT India schemes in the past three years, and experience in sports 

management, Sports Authority of India intends to retain her for two more years on deputation w.e.f. 

06.11.2022 to 05.11.2024. 

3. On receipt of the consent of the parent department/cadre controlling authority, the proposal for 

extension of deputation tenure of Ms. Ekta Vishnoi (Khelo India & FIT India) was approved by Hon‟ble 

Minister of Youth Affairs & Sports, being Chairman of GB, SAI on 01.11.2022 in file. On receipt of the 

approval of Chairman, Governing Body SAI, the deputation tenure of Ms. Ekta Vishnoi was extended for 

another two (02) years w.e.f. 06.11.2022 to 05.11.2024 vide Office Order No.332/2022 of No. 

SAI/Pers./2295/2019/1006 dated 01.11.2022. 

4.  The Ministry of Youth Affairs and Sports conveyed the approval to fill 04 posts of Senior Executive 

Director/ Deputy Director General (Pay Level-14) vide letter No. F.K-11013/1/2020-SP-V (17821) dated 

08.12.2022 and the Recruitment Rules for the post of Deputy Director General/ Senior Executive Director 

was approved by Hon‟ble Minister of Youth Affairs & Sports, being Chairman of GB, SAI on 23.12.2022. 

As per approved RR, Out of Two Deputy Director General (DDG) sanctioned to Sports Authority of India, 

One DDG was proposed in the cadre restructuring to manage the initiatives taken by Government of India 

such as Khelo India & FIT India movement across the country.  

5. Ms. Ekta Vishnoi was appointed as Senior Director on Deputation to manage the Khelo India& FIT 

India Schemes. She has been empanelled as Commissioner (IT) for holding the JS Level post in the centre 

and already in Pay Matrix Level-14 in her department. In this regard, the proposal to re-designate Ms. Ekta 

Vishnoi was approved by Hon‟ble Minister of Youth Affairs & Sports, being Chairman of GB, SAI on 

31.01.2023 in file and already Ms. Ekta Vishnoi was re-designated as Deputy Director General on 

01.02.2023 vide Office Order No.43/2023 of No. SAI/Pers./2295/2019 dated 01.02.2023. 

 

 

 

 

  

The above Agenda is placed before Governing Body for Ratification 
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Agenda Item No.21 

 

Approval for extension of the contract tenure of Col. (Retd.) R S Bishnoi as Senior Executive Director 

for a period of six (06) months in Sports Authority of India beyond initial three (03) years. 

 

Subsequent to the approval of 52
nd

 Governing Body SAI, Col. Raj Singh Bishnoi (Retd.) was 

appointed for the post of Sr. ED on contract basis and posted at NS NIS Patiala on contract basis (Col. 

(Retd.) Raj Singh Bishnoi was appointed as Senior Executive Director, NS NIS Patiala on contract basis for 

a period of three (03) years w.e.f. 08/11/2019 after considering his vast knowledge and experience in the 

field of sports he was posted at NSNIS, Patiala for efficient implementation of sports promotional schemes, 

field level activities and also implementing the verticals of Khelo India scheme. 

 

2. As per terms & conditions of the offer of appointment, his engagement was initially for a period of 

03 years, extendable up to another 03 years subject to suitability / satisfactory performance. However, as 

per latest guidelines issued by NITI Aayog vide No. A-12012/02/2015-Adm.I(B) dated 07/12/2021, the 

maximum tenure for engagement of consultant and professionals are 2+1+1+1 i.e., maximum upto 05 years.  

At present, he is holding the charge of Sr. ED, NSNIS, Patiala and taking into consideration his contribution 

and smooth operations at NSNIS, Patiala, a proposal for extension of his term of contract was submitted to 

Hon‟ble Minister Youth Affairs & Sports being Chairman, Governing Body SAI. The proposal was 

approved by Hon‟ble Minister of Youth Affairs & Sports for extension for one year (03 months on two 

occasions and 06 month in one occasion) i.e., up to 07.11.2023 beyond initial tenure of 03 years on existing 

terms & conditions. 

 

The above Agenda is placed before Governing Body for Ratification 
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Agenda Item No.22 

 

Approval for engagement of One (01) Joint Chief Executive Officer, Target Olympic Podium Scheme 

(TOPS)on deputation basis in Sports Authority of India for a period of three (03) years extendable for 

another two (02) years. 

In order to improve India‟s performance in Olympics and Paralympics, MYA&S started the TOPS 

(Target Olympic Podium Scheme), a flagship program of the Ministry of Youth Affairs and Sports which is 

an attempt to provide assistance to India‟s top athletes. The Scheme looks to add a premium to the 

preparations of these athletes so that they can win medals in the Olympics. The Scheme currently supports 

104 TOPS Core Group athletes across 13 sports disciplines & Hockey (M & W) teams and 269 TOPS 

Development Group athletes across 12 sports disciplines. 

 

2. The manpower structure of TOPS division was approved in 52nd Governing Body. The approved 

structure consists of appointment of Joint CEO from the cadre strength of Sports Authority of India. Hence, 

a proposal was initiated by Sports Authority of India for engagement of one Joint CEO at Pay Level-13 (as 

per 7
th
 CPC) on deputation basis for a period of three (03) years extendable for another two (02) years 

against one vacant post of High-Performance Coach at Pay Level-13(as per 7
th
 CPC) to achieve the financial 

neutrality. 

 

3. The proposal was approved by Hon‟ble Minister of Youth Affairs & Sports on 15.11.2022 in file 

for engagement of One (01) Joint Chief Executive Officer, Target Olympic Podium Scheme (TOPS) on 

deputation basis in Sports Authority of India for a period of three (03) years extendable for another two (02) 

years 

 

4. In response to the approval of Chairman, Governing Body, SAI, an advertisement No. 

SAI/Pers./Jt.CEO/2022 dated 16.11.2022 was issued for inviting applications from the suitable candidates 

for filling up of one post of Joint CEO, TOPS in SAI on or before 30.11.2022. On receipt of the 

applications, the five candidates were called for the appearance before the Interview Committee on 

09.12.2022. The Interview Committee recommended Col. Rakesh Yadav for the post of Joint CEO on 

deputation basis in Sports Authority of India for a period of three (03) years extendable for another two (02) 

years. Subsequent to the approval of competent authority an offer letter has been issued to Col. Rakesh 

Yadav for the post of Joint CEO .He has been relieved by IHQ of MoD (Army) vide letter No.382602/MS-

3B dated 29.12.2022 for a period of two (02) years extendable by one year at the discretion of cadre 

controlling authority in consultation with borrowing department i.e., SAI. Accordingly, Col. Rakesh Yadav 

has assumed the charge of Joint CEO in SAI on 03.01.2023. 

 

The above Agenda is placed before Governing Body for Ratification 
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Agenda Item No .23 

 

Approval of Recruitment Rules of Deputy Director General/ Senior Executive Director 

  

In pursuance to the approval of Cadre Restructuring proposal of SAI by MYA&S vide letter no K-

11013/1/2020-SP-V dated 27.09.2021 and approval conveyed by MYAS to fill 04 posts of  Senior 

Executive Director/Deputy Director General vide letter No. F.K-11013/1/2020-SP-V(17821) dated 

08.12.2022, the draft Recruitment Rules of Deputy Director General/ Senior Executive Director was 

submitted for approval of Hon‟ble Minister of Youth Affair & Sports. The approval of Hon‟ble Minister of 

Youth Affairs & Sports, being Chairman of GB, SAI was accorded on 23.12.2022 and the same was sent to 

Department of Sports for approval. The Department of Sports conveyed the approval vide letter No. F. K-

11013/1/2020-SP-V (25447) dated 24.02.2023forthe RRs of Deputy Director General/ Senior Executive 

Director. 

 

 

 

  

Submitted for Information of Governing Body 
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Agenda Item No.24 

 

DISCONTINUATION OF ST. JOSEPH’S INDIAN HIGH SCHOOL, BANGALORE FROM NSTC 

SCHEME  

 

The National Sports Talent Contest scheme was launched in the year 1985, the Scheme enables 

the budding sportspersons to study and play in the school. The scheme was implemented to scout 

sports talent in the age group of 8-14 years from schools and nurture them into future medal hopes 

by providing scientific training.. 

Accordingly, while adopting the schools under the NSTC scheme, St. Joseph‟s Indian High 

School, Bangalore was also adopted in the year 1985 to cater the requirement of training to the 

budding athletes in Athletics, Basketball, Hockey, Football, Gymnastics and Swimming.    

Presently, only 10 schools are running under the scheme of NSTC including the St. Joseph‟s Indian 

High School which is running in the two sports discipline Basketball and Hockey.  (List of NSTC 

is attached as Annexure-XIII) 

As per the report received from Regional Head, Bangalore, the school is not showing much 

interest to run the school under NSTC scheme and not responding. 

The approval of Governing Body is solicited to discontinue the St. Joseph‟s Indian High 

School, Bangalore from NSTC scheme  

 

Submitted for the information of Governing Body 
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Agenda Item No.25 

Conduct of PG Diploma Course in Sports Science Subject – at SAI Netaji Subhash National 

Institute of Sports (NSNIS) under affiliation of Punjabi University, Patiala 

The Sports Authority of India through its Academic Wing (NIS) runs Diploma Courses in Sports 

Coaching, Master‟s Degree in Sports Coaching, Post-graduation Diploma in Sports Medicine, and Skill 

Development Certificate Courses. 

NS NIS, Patiala is presently offering Six Months Certification Courses in below mentioned 4 Sports 

Science subjects under the affiliation of SRI Ramachandra Institute of Higher Education and Research, 

Chennai. The feedback received from two passed out batches has highlighted the need to develop these 

courses as PG Diploma‟s to get in-depth knowledge and hands-on experience in the Sciences courses. 

 PG Diploma in Strength and Conditioning 

 PG Diploma in Sports Nutrition 

 PG Diploma in exercise physiology  

 PG Diploma in Sports Psychology.   

 32
nd

 Academic Council Meeting of NS NIS, Patiala, was held on 23rd February 2023 with 

members of the High Powered Committee, and the council was informed about the following:  
 

 Eligibility criteria for the admission in the course 

 Procedure for the admission to the course 

 Mode of conduct of course (Hybrid) 

 Framework for the course and 

 Fee structure 
 

Academic Council approved the proposal to start these courses from the current Academic Year (2023-

2024). 
 

The international Faculty/Professionals/Consultants with specializations and experience in the specified 

subject of Sports Sciences courses and experience in teaching, research and professional engagement with 

International Teams/Universities/Associations may be finalized as per GFR 2017; Rule 194. The total 

number of seats will be 200 (50 in each course) 
 

In contention to this, the revenue generated through the course is as under:  

Sr. 

No. 

Course Name Fee (in Rs.) No of seats  Expected Revenue 

(In Rs.) 

1 P.G. Diploma in Strength and 

Conditioning 

1,45,000 50 7250000 

2 P.G. Diploma in Sports 

Nutrition 

1,00,000 50 5000000 

3 P.G. Diploma in Sports 

Psychology 

1,30,000 40 5200000 

4 P.G. Diploma in Exercise 

Physiology 

1,30,000 40 5200000 

   180 2,26,50,000/- 
 

The revenue of Rs. 2,26,50,000/- will be generated through the admission fee for the courses. 

 
 



57
th
 Governing Body Meeting of SAI: Agenda Notes  Page | 51  

 

s 

 Requirement of funds for New Sports Science Courses 

Sr. 

No. 

Courses 

Estimated cost (Expenses) in Rs. 

1 PG Diploma in Strength and Conditioning 10805500 

2 PG Diploma in Sports Nutrition 3911750 

3 PG Diploma in exercise physiology 5136000 

4 PG Diploma in Sports Psychology.   4956000 

 Total 2,48,09,250/- 
 

Total estimated funds required for the four courses will be Rs. 2,48,09,250/-. 

 

 

STEPS INITIATED: 

 

i. The new PG Diploma courses will be going to start at SAI NS-NIS Patiala Academic Wing (NIS) such 

as Diploma in Strength and Conditioning, Diploma in Sports Nutrition, Diploma in Exercise 

Physiology and Diploma in Sports Psychology with affiliation from Punjabi University Patiala was 

approved by the Academic Council of SAI NSNIS, Patiala. 

 

ii. The affiliation fees to start above mention courses have been submitted for approval, to Punjabi 

University Patiala. 

 

 

Submitted for the information of Governing Body 

 

 


