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Annexure-III 

Summary Sheet 

Sl. 

No. 

 

Descriptionofitems 

Amount as per 

award of work 
(In Rs.) 

Amount as per 

actual value 
(In Rs.) 

Difference 

(In Rs.) 

A Structure And Civil Works:   
 

1. Sub Head 1 - Earth Works 31,28,515.60 50,67,061.67 19,38,546.07 

2. Sub Head 2- Concrete  Works 32,41,099.60 31,10,441.94 -1,30,657.66 

3. Sub Head 3 - R C C  Works 5,98,69,770.69 8,49,23,954.58 2,50,54,183.88 

4. Sub Head 4- Brick  Works 1,77,96,024.74 2,03,12,722.04 25,16,697.30 

5. 
Sub Head 5- Marble And Granite 

Works 
5,48,047.18 5,48,047.18 - 

6. Sub Head 6- Wood And Pvc Works 45,77,643.02 72,86,631.94 27,08,988.92 

7. Sub Head 7- Steel  Works 8,74,947.34 25,80,789.07 17,05,841.74 

8. Sub Head 8 - Flooring  Works 1,28,51,314.12 1,68,50,866.00 39,99,551.88 

9. Sub Head 9- Roofing  Work 19,31,168.72 21,90,984.99 2,59,816.27 

10. Sub Head 10 - Finishing  Works 1,23,61,883.14 1,40,15,702.09 16,53,818.95 

11. Sub Head 11 - Aluminium  Works 33,63,103.85 58,30,448.62 24,67,344.77 

12. Sub Head 12- Water Proofing  Works 34,19,346.96 68,83,311.22 34,63,964.27 

13. 
Sub Head 13: Horticulture And  Land  

Scaping 
8,07,184.20 8,07,184.20 - 

14. Sub-Head 14 - Road Works 19,00,053.01 19,00,053.01 - 

15. Sub-Head 15 - Drainage 88,860.63 1,65,180.79 76,320.16 

16. 
Sub-Head 16 - Dismantling And 

Demolishing 
17,51,115.39 23,59,622.42 6,08,507.03 

B Plumbing And Fire Fighting Works 1,97,48,972.51 2,19,63,321.02 22,14,348.52 

C HVAC Works 1,03,71,389.21 1,03,71,389.21 - 

D Electrical Works 1,89,91,758.17 1,92,10,735.85 2,18,977.68 

E Furniture 91,10,739.36 91,10,739.36 - 

F 
Deviation in approved Quantities of 

work   4,87,56,249.76 

G Extra Items    

17. Sub Head 1 -Filling of local earth  13,62,211.31  

18. Sub Head 2- Dismantling work  18,21,499.36  

19. Sub Head 3 - Pile work  2,23,82,215.48  

20. Sub Head 4-Shifting of pipe line  11,25,094.38  

H 
Deviation due to Extra Items beyond 

approved scope  2,66,91,020.53 2,66,91,020.53 

21. Totalincluding12%GST 18,67,32,937.42 26,21,80,207.73 7,54,47,270.31 

22. Totalexcluding12%GST 16,67,25,836.98 23,40,89,471.18 6,73,63,634.20 

23. AddGST@12%/@18%onSl. No. 22 
2,00,07,100.44 4,21,36,104.81 2,21,29,004.38 

24. Total(22+23) 18,67,32,937.42 27,62,25,576.00 8,94,92,638.58 

25. Contingency@3% 83,08,125.33 83,08,125.33  

26. Total(24+25) 19,50,41,062.75 28,45,33,701.33 8,94,92,638.58 

27. NBCCCharge@3% 58,51,231.88 85,36,011.04 26,84,779.16 

28. GST@18%on NBCC 
Charge 

7,02,147.83 15,36,481.99 8,34,334.16 

29. GrandTotal(26+27+28) 20,15,94,442.46 29,46,06,194.35 9,30,11,751.90 
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Annexure - VII 

 

Sl. 

No. 
Name of work 

P.E Cost 

(In Cr) 

Proposed 

Priority 
Need/Justification 

1 

Construction of 

Multipurpose Indoor 

Hall at SAI NCOE 

Bhopal 

16.38 1 

The National Centre of Excellence, SAI Bhopal has 

only one Multipurpose Hall building with three indoor 

arenas to manage the training of multi-disciplined 

athletes. The existing indoor FOPs were to cater for 

the training requirement of 50 residential and 50 non-

residential athletes of various disciplines. 

The existing Indoor infrastructure is insufficient to 

train 250 athletes (existing strength) in total.  Judo 

NCOE at SAI Bhopal has all age groups athletes Sub 

Jr./ Cadet /Junior/ Seniors with 62 wt. divisions.  To 

give adequate sparing and to provide competitiveness 

in training we have to increase our strength 130 (65B 

& 65G) The existing strength is also proposed to 

increase by 30 percent for 2023-24. Further, the total 

accommodation facility including that for National 

Camps will be increased to 700 athletes by 2023. 

Further, to organize regular demand of national 

coaching camps (Boxing/wushu/ Judo/ K&C) the 

existing infrastructure is not adequate. 

Judo discipline is a strength of 100 athletes (an 

increase of 30% in strength is also proposed). Further, 

is envisaged to increase the capacity of Judo training 

facility to support 300 athletes including National 

Campers in future.  To develop high-performance 

athletes, an additional arena of at least six mats to cater 

for the regular training demands and to invite other 

NCOE, National Campers for joint sparing sessions. 

 

2 

Replacement of 

Synthetic Athletic 

Track with allied 

works at NS NIS 

Patiala (Red Track) 

13.78 2 

The track was laid in the financial year 2009-10 and 

has outlived its life. Track Surface is heavily worn out 

hence need relaying along with renovation/ 

upgradation of associated infrastructure like sprinkler 

system, UG sump,  pumping system, scaling area etc. 

for effective use by NCoE athletes and students. 
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Sl. 

No. 
Name of work 

P.E Cost 

(In Cr) 

Proposed 

Priority 
Need/Justification 

3 

Relaying of Hockey 

Turf with allied 

Works at SAI NSSC 

Bangalore (Blue 

Turf) 

7.76 3 

SAI NSSC Bangalore being the prime/ base ground for 

Indian Hockey and its excellence, the blue turf is 

currently extensively used by Sr. Men & Women, 

India A Men & Women, Jr. Men & Women Team 

(Preparing for International Competitions. 

The turf has started to become unusually bouncy as 

reported by Athletes and Coaches. 

The continuous use has led to wear and tear to the 

surface which has led to the need for relaying. 

4 

Replacement of 

Synthetic Athletic 

Track with allied 

works at SAI NCoE 

Sonepat 

11.47 
4 

 

 

 

Synthetic Athletic track was laid 13 years back in 2009 

at SAI NRC Sonepat. The average life span of 

Synthetic track is 10 years. The existing surface is 

damaged at many places. It has worn out and become 

slippery which may risk injury to the athletes. The 

bubble at various spots on the track leads another risk 

to the athletes. Even many athletes are reluctant to join 

NCOE Sonepat due to its bad surface. The coaches are 

struggling to train their athletes, especially during their 

peak and finding alternatives to train viz. local track 5 

km away from the center. 

This track is also used for general physical test, sports 

science and sports-specific tests. Hence, the existing 

worn-out surface needs to be replaced at the earliest. 

 Total 49.39   
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ANNEXURE-XIII 

NATIONAL SPORTS TALENT CONTEST (NSTC) SCHEME 

REGULAR SCHOOLS 

SN Region/School Discipline 

  RC Bangalore   

  Karnataka   

1 St. Joseph’s Indian High School, Bangalore Basketball, Hockey 

  RC Kolkata   

  Odisha   

2 St. Mary G.H. School, Sundergarh Athletics 

  Tripura   

3 Umakanta Academy, Agartala Football, Gymnastics 

  RC Bhopal   

  Madhya Pradesh   

4 Maharani Laxmibai Multipurpose HS, Jabalpur Kho-Kho 

  RC Lucknow   

  Uttar Pradesh   

5 Udai Pratap Inter College, Varanasi Athletics, Basketball, 

Football, Hockey 

  RC Gandhinagar   

  Rajasthan   

6 Bhupal’s Nobles HS School, Udaipur Gymnastics, Swimming, 

Wrestling 

7 Sri Gurunanak Khalsa School, Shriganganagar Athletics, Basketball, 

Hockey, Gymnastics 

  RC Chandigarh   

  Chandigarh   

8 DAV Sr. Sec. School, Sector-8, Chandigarh Football, Hockey, 

Volleyball 

  RC Imphal   

  Manipur   

9 Sainik School, Imphal Football 

  RC Guwahati   

  Assam   

10 Don Bosco HS, Guwahati Basketball, Swimming, 

Table Tennis 
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